STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION

RESIDENT ENGINEER'S DAILY REPORT
ASST. REDIDENT ENGINEER'S DAILY REPORT

DC-CEM-4501-CUSTOM

REDIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45 [ ]

ASST. REDIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46 [X]

JOB STAMP

04-0120F4
04-SF-80-13.2/13.9
SAS

REPORT NO.: **705 to 709**	DATE: **11/17 to 11/21/08** M T W T F S S (Circle Day)
SHIFT HOUR: START; **08:00** STOP; **16:30**	TEMPERATURE: MIN; **NA** MAX; **NA**

WEATHER:

(NA – See Weakly Statement of Working Days)

Monday: 2 hours worked
- 2 hours reviewing CCO 42 quantities

Tuesday: 4 hours worked
- 4 hours reviewing CCO 24 quantities and the comparison chart furnished by ZPMC

Wednesday: 6 hours worked
- 3 hours reviewing various specifications in support of seismic deck plate opinion
- 3 hours discussing CCO 25 document review, E2 cap beam void issues and trying to get an updated check sample log from Team China

Thursday: 6 hours worked
- 2 hours discussing CCO 42 quantities with Bill Sheed and his group.
- 2 hours reviewing various PMIV docs
- 2 hours reviewing CCO 31 issues
-

Friday: 6 hours worked
- 1 hour talking with Gary on the phone with various issues
- 1 hour discussion with Rob Feather regarding CCO 31 response timelines
- 2 hours reviewing CCO 97 cost estimate before hearing from Gary that he will handle it
- 2 hours reviewing latest RFI's

RECD *08 DEC-03 H007800

SIGNATURE	TITLE
Stephen Bonnett	**Consultant, CCO Cost Engineer**