STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
CP-CEM 4601 (Rev. 4/99) (Old HC-10A)

TOLL PROGRAM/DIST. 4 CONSTR.

Job Stamp:
04-SF-80-13.2/13.9 04-0120F4
SFOBB SAS
San Francisco Co. in San Francisco
Fm 0.6 km to 1.3 km East of Yerba Buena
Tunnel East Portal

7-day Const. Cal.: 681
Project Work Day: 891
Date the Shift Began: 10/24/08
☐ NIGHTWORK FRIDAY
Shift Hrs Start Stop
Engineer's Hrs Start Stop

ASSISTANT RESIDENT ENGINEER'S DAILY REPORT
BRIDGE

Location:
Remark:
Report No. 46.B
Weather:

ITEM NO. >>	8						
	Furnish Temporary Towers						IDLE OR DOWN/ ELSEWHERE
	RT						< RT/OT

HOURS - ITEM NO.

Prime	American Bridge/Flour JV	(P)
Sub #1	Traylor-Dutra JV	(1)
Sub #2		(2)
Sub #3		(3)
Sub #4		(4)
Sub #5		(5)

EQUIPMENT AND/OR LABOR:

EQPT. NO.	NO. MEN	DESCRIPTION (Of Equipment or Labor)

REMARKS

Name	Classification	Prime / Sub

SEE THANH LE'S DIARY FOR CONTRACTOR'S OTHER EQUIPMENT AND LABOR DESCRIPTIONS

Description of Operation:

Out of office - See Jason Wilcox and Thanh Le's diary for more information

Materials:

Insp. Hrs.	
REG:	INTERMITTENT
OT:	INSPECTION

Gina Rizzardo — TE/CT
GINA RIZZARDO
First Name Last Name Title

REC'D *08 DEC-04 #007862