STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
CP-CEM 4601 (Rev. 4/99) (Old HC-10A)

TOLL PROGRAM/DIST. 4 CONSTR.

Job Stamp:
04-SF-80-13.2/13.9 04-0120F4
SFOBB SAS
San Francisco Co. in San Francisco
Fm 0.6 km to 1.3 km East of Yerba Buena
Tunnel East Portal

7-day Const. Cal.:	705
Project Work Day:	915
Date the Shift Began:	11/17/08
☐ NIGHTWORK	MONDAY

Shift Hrs	Start		Stop	
Engineer's Hrs	Start	7:30	Stop	16:00

ASSISTANT RESIDENT ENGINEER'S DAILY REPORT
BRIDGE

Location:
Remark:

Report No. 46.B

Weather:

HOURS - ITEM NO.							
ITEM NO. >>	8						
EQUIPMENT AND/OR LABOR:	Furnish Temporary Towers						IDLE OR DOWN/ ELSEWHERE
EQPT. NO. / NO. MEN / DESCRIPTION (Of Equipment or Labor)							< RT/OT

Prime	American Bridge / Fluor JV	(P)
Sub #1	Traylor Dutra JV	(1)
Sub #2		(2)
Sub #3		(3)
Sub #4		(4)
Sub #5		(5)

REMARKS		
Name	Classification	Prime / Sub

SEE THANH LE'S DIARY FOR CONTRACTOR'S OTHER EQUIPMENT AND LABOR DESCRIPTIONS

Description of Operation:

8:00am: Gil's Staff Meeting

Created pile driving spreadsheet for Temporary Tower F, South Node.

Insp. Hrs.	
REG: 8.0	INTERMITTENT INSPECTION
OT:	

Gina Rizzardo
GINA RIZZARDO — TE/CT
First Name — Last Name — Title

46.02

REC'D 09 JAN 02 #008027