STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
CP-CEM 4601 (Rev. 4/99) (Old HC-10A)

TOLL PROGRAM/DIST. 4 CONSTR.

Job Stamp:
04-SF-80-13.2/13.9 04-0120F4
SFOBB SAS
San Francisco Co. In San Francisco
Fm 0.6 km to 1.3 km East of Yerba Buena
Tunnel East Portal

7-day Const. Cal.: 726
Project Work Day: 936
Date the Shift Began: 12/8/08
☐ NIGHTWORK MONDAY
Shift Hrs Start Stop
Engineer's Hrs Start Stop

ASSISTANT RESIDENT ENGINEER'S DAILY REPORT
BRIDGE

Location:
Remark:
Report No. 46.B
Weather:

		HOURS - ITEM NO.							
	ITEM NO. >>	8							
EQUIPMENT AND/OR LABOR:		Furnish Temporary Towers						IDLE OR DOWN/ ELSEWHERE	
EQPT. NO.	NO. MEN	DESCRIPTION (Of Equipment or Labor)	RT	OT					< RT/OT

Prime	American Bridge/Flour JV	(P)
Sub #1	Traylor-Dutra JV	(1)
Sub #2		(2)
Sub #3		(3)
Sub #4		(4)
Sub #5		(5)

REMARKS

Name	Classification	Prime / Sub

SEE THANH LE'S DIARY FOR CONTRACTOR'S OTHER EQUIPMENT AND LABOR DESCRIPTIONS

Description of Operation:

Out of Office - Sick Leave.

Materials:

Insp. Hrs.	
REG: 8.0	INTERMITTENT
OT:	INSPECTION

Gina Rizzardo
GINA RIZZARDO
First Name Last Name
TE/CT
Title

46.02

REC'D '09 JAN-02 #008039