STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A4 (Rev. 7/85)

04-0120F4
04-SF-80-13.2,13.9
SAS

Report No.	720/930
Page	1
Date	12/2/2008
Cont. Hrs	0700-1530
Insp. Hrs	0600-1500

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation	SAS - TEMPORARY TOWERS

Review Plans E-Line Temporary Truss "B - C" and TT - C Foundation Work

WEATHER	AM - Fog / +50*F	PM - Clear / +55*F

REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.

Respond to 911R00

Weekly TT construction meeting.

TT- C

Continue to work on slope protection and installation of SWPPP BMP's. Damon B covers work for swing shift

Continue work at 3rd lift of E-line tower. Seong onsite.

REC'D 09 JAN 03 H00054

Signature

TE - Civil
Title

Arashdeep Pannu

46.02