STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

Job Stamp
04-0120F4
SFOBB SAS

Const. Calendar Day No 727
Project Work Day No. 937
Date 12/09/2008

Shift Hours Start 6:30 Stop 3:00
Inspector Shift 6:30 AM to 3:00 PM

ASSISTANT STRUCTURAL REPRESENTATIVE.

CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor) 1	HOURS - ITEM NO. Cross beam form & pump tower	Over Time	Rebar Placing	Surveying	PT & H T R ducts	Pipes for chiller and concrete				IDLE OR DOWN	REMARKS Name	Contractor
		E2 - FOOTING												
	1	Pile Driver	8	4									Luke Pualk	ABF
	1	Pile Driver	8										David Ross	ABF
	1	Pile Driver	8										Richard Yambao	ABF
	1	Foreman		4				8					Leo Vega	ABF
	1	Pile driver						8					Harry Wheat	ABF
	1	Pile Driver						8					Carl Niesly	ABF
	1	Crane Operator	8										Jeff Scott	ABF
	1	Oiler	8										Kavin Alger	ABF
		Deck Engineer	8										Joe Showman	ABF
	1	Laborer	8										Byron Contreras	ABF
	1	Compressor											ingersolrand	ABF
	1	D.B. Crane											Manitowoc	ABF
	1	Skiff										idle	Lobell	ABF
	1	Flexy float												ABF
	2	Motor pump												
	1	Water Chiller with generator												
	1	Baker tank												
	1	Barge											Westar 1	ABF
	1	Welding Machine										idle	Lincoln	ABF
	2	Generator											25 – 100 KW	ABF

report Rev 7/27
Page 1 of 2

REC'D 09 JAN-28 #008427

Weather: Clear 55 F

Description of Operation:

E2 Footing

1. Releasing bolts and supports from the cross beam form.
2. Cleaning skyway deck..
3. Miscellaneous work.

Additional Work on/off site:

Inspector:

Masoud Modanlou _____ Trans Engineer (C)/Asst. Struct. Rep