STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

Job Stamp					
04-0120F4	Construction Calendar no.	730			
SFOBB SAS	Project working days no.	940			
	Date	12/12/2008			
	Inspectors Hours	Start	07:00	Stop	15:30
	Shift Hours	Start	06:30	Stop	17:30

Assistant Structure Rep.'s Daily Report

Location & Description of Operation	SAS-Temporary towers, Tower A, B and C erections
Weather	HI: 57 F Low: 43 F Partly cloudy/ foggy

Equipment and/or labor			Hours – ITEM no.							Remarks
Eqip no.	# personnel	Description (of equipment or labor)	Regular	OT	DT	Rental			IDLE	
	C	4100W crane	8							ABF
006-18-4293	C	Ingresoll Compressor	8							ABF
481-93-6013	R	Gnie Boom lift								ABF
	1	Jeff Scott	8	2						ABF crane operator
	1	Ed Meyer	8	2						ABF Foreman (erection)
	1	Carlos Valverde	8	2						ABF Foreman (bolt)
	1	Matt Chamberlain	8	2						ABF Iron worker
	1	James Sturgeon	8	2						ABF Foreman (erection)
	1	Serina Lafleur								ABF Iron worker
	1	David Lucero	8	2						ABF Iron worker
	1	Mike Naday	8	2						ABF Iron worker
	1	Jerry Kubala, Jr.	8	2						ABF Iron worker
	1	Alex Bartlett	8	2						ABF Iron worker
	1	Casey Lux	8	2						ABF Iron worker
	1	Ernesto Fresguez	8	2						ABF Iron worker
	1	Jason Kent	8	2						ABF Iron worker

Description of Operation:

- Daily activity of contractors
  - ABF continued to erect the transverse member, which connects north and south panels of E4 and E5 (see Fig 1).
  - ABF erected walk-ways.
  - See Mark Vilcheck and Art Pannu's diaries for contractors' activities and comments.

Fig 1

Inspector:
SeongHyeok Song _____ Trans Engineer (Civil) / Asst. Struct. Rep

REC'D '09 JAN-28 #008442