STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

| Job Stamp | | | | | |
|---|---|---|---|---|---|
| 04-0120F4 | Construction Calendar no. | 747 | | | |
| SFOBB SAS | Project working days no. | 957 | | | |
| | Date | 12/29/2008 | | | |
| | Inspectors Hours | Start | 07:00 | Stop | 11:00 |
| | Shift Hours | Start | 06:30 | Stop | 15:30 |

# Assistant Structure Rep.'s Daily Report

| | |
|---|---|
| Location & Description of Operation | SAS-Temporary towers, Tower A, B and C erections |
| Weather | HI: 56 F Low: 41 F Partly cloudy |

| Equipment and/or labor | | | Hours – ITEM no. | | | | | | | Remarks |
|---|---|---|---|---|---|---|---|---|---|---|
| Eqip no. | # personnel | Description (of equipment or labor) | Regular | OT | DT | Rental | | | IDLE | |
| | C | 4100W crane | | | | | | | | ABF |
| 006-18-4293 | C | Ingresoll Compressor | | | | | | | | ABF |
| 481-93-6013 | R | Gnie Boom lift | | | | | | | | ABF |
| | 1 | Jeff Scott | | | | | | | | ABF crane operator |
| | 1 | Ed Meyer | | | | | | | | ABF Foreman (erection) |
| | 1 | Carlos Valverde | | | | | | | | ABF Foreman (bolt) |
| | 1 | Matt Chamberlain | | | | | | | | ABF Iron worker |
| | 1 | James Sturgeon | | | | | | | | ABF Foreman (erection) |
| | 1 | David Lucero | | | | | | | | ABF Iron worker |
| | 1 | Mike Naday | | | | | | | | ABF Iron worker |
| | 1 | Jerry Kubala, Jr. | | | | | | | | ABF Iron worker |
| | 1 | Alex Bartlett | | | | | | | | ABF Iron worker |
| | 1 | Casey Lux | | | | | | | | ABF Iron worker |
| | 1 | Ernesto Fresguez | | | | | | | | ABF Iron worker |
| | 1 | Jason Kent | | | | | | | | ABF Iron worker |

**Description of Operation:**

- Note
  - Was directed to stay home due to dispute between ABF and unions.

**Inspector:**
SeongHyeok Song _____ Trans Engineer (Civil) / Asst. Struct. Rep



REC'D '09 JAN-28 #008454