STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 735
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 945
Form HC-10A (Rev. 6/80)	04-0120F4	Date	**12/17/2008**

Weather: Partly cloudy and cold

Inspectors Hours Start 0630 Stop 1700

Shift Hours Start 0630 Stop 1700

ASSISTANT STRUCTURE REP.
JASON WILCOX

CONTRACTOR – TRAYLOR DUTRA JV

HOURS - ITEM NO. 8

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor) Traylor Dutra	REGULAR	OVERTIME	DOUBLE TIME	NIGHT PAY						IDLE OR DOWN	REMARKS Name	Contractor

Description of Operation:
Erect Temporary Towers: Tower F Bridge Installation

This morning the crew of the DB-5 continued to install the battered piles on the East and West sides of the North node of Tower F. Thanh Le observed the early morning operations, but I went out to the site to observe the late morning operations. It just so happened that the piles were vibrated down around 1000 hours to splice elevation. The DB-5 was then moved around to the North side of the frame so they could access the installation of the 48" piles on the North and South sides of the frame.

Throughout the morning I worked on pay estimate #32 and CCO #13.

OVERTIME: Accrued 2 hours of overtime today covering the contractors hours.

Inspector:

Jason Wilcox _____ Transportation Engineer (D)/Asst. Structure Rep.

REC'D 09 JAN-29 #008460