STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 755
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 965
Form HC-10A (Rev. 6/80)	04-0120F4	Date	**1/6/2009**

Weather: Slight rain and cold

Inspectors Hours	Start	0630	Stop	1700
Shift Hours	Start	0630	Stop	1700

ASSISTANT STRUCTURE REP.

JASON WILCOX

CONTRACTOR – TRAYLOR DUTRA JV

HOURS - ITEM NO. 8

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor) Traylor Dutra	REGULAR	OVERTIME	DOUBLE TIME	NIGHT PAY						IDLE OR DOWN	REMARKS Name	Contractor

Description of Operation:

Erect Temporary Towers: TTFN Pile Splicing

This morning I worked in the office updating the plan sheets for the temporary towers. While doing this Tai-Lin Lui came over and we worked on taking measurements of some of the deck plates and ribs on the Skyway. This was to learn how to operate the machinery that will be used in China to measure the thickness of the bridge sections there. We were with Ajay and Roman Granados and we were able to take approximately half of the readings needed per section in about 2.5 hours. We returned around 12:30 PM and I gave Tai the data collected. He compiled it and has the data.

The rest of the day I worked on the plan sheets for the Temporary Towers and assisted Thanh Le with the field splice welding of the battered piles of the North node of Temp Tower F. The crew for Traylor Dutra has decided to work 10 hours today. By the end of the day they finished the splicing of the first battered pile here at F118. By the afternoon they were able to pick and set the second top portion at F122 The root was run and accepted and the welding continued until they opted to leave the top over night without being completed, at the battered angle.

Reviewed plans and specs in the morning as well as get caught up on car tags, time sheets, and Lotus Notes.

REC'D '09 JAN-29 #008472

OVERTIME: Accrued 2 hours of overtime covering the activities of the Contractor.

Inspector:

Jason Wilcox _____ Transportation Engineer (D)/Asst. Structure Rep.