STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A4 (Rev. 7/85)

04-0120F4
04-SF-80-13.2,13.9
SAS

Report No.	741/951
Page	1
Date	12/23/2008
Cont. Hrs	0700-1530
Insp. Hrs	0600-1430

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation	SAS - TEMPORARY TOWERS	
ITEM # 8, **Review Plans Temporary Truss "A - C", Tower "C" and Inspect TT "C" Erection**		
WEATHER	AM - Clear / +45*F	PM - Pt. cloudy / +55*F

REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.

Weekly Staff meeting.

TT - "CW", Seong on site

Call John C to get update on deilvery from China and see if there are any issues related to TT Construction if not cancel meeting. Send out e-mail for cancel meeting for TT construction.

REC'D '09 FEB-09 #008542

Signature

TE - Civil

Title

Arashdeep Pannu