STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 732
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 942
Form HC-10A (Rev. 6/80)	04-0120F4	Date	**12/14/2008**

Inspectors Hours	Start	0600	Stop	1000
Shift Hours	Start	0000	Stop	0000

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:			HOURS - ITEM NO.										
Equ ip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	Item 48 – Bar Reinforcing Steel (Bridge) Overtime hours									IDLE OR DOWN	REMARKS
		Regional Steel											Name Contractor

Weather: Clear, cold, damp, Hi 50 F Lo 45 F.

Description of Operation:

NOTES:

- I picked up concrete cylinder sets cast during W2 concrete pour and delivered to Caltrans Field curing room on Pier 7.
- Wrote diary at field office.
- Worked 4 hours overtime.

Inspector:

Pamela Gagnier _____ Trans Engineer (C)/Asst. Struct. Rep