| STATE OF CALIFORNIA | Job Stamp | 7-day Const. Calendar | Day No. 736 |
|---|---|---|---|
| DEPARTMENT OF TRANSPORTATION | SFOBB SAS | Project Work Day No. | Day No. 946 |
| Form HC-10A (Rev. 6/80) | 04-0120F4 | Date | **12/18/2008** |

| Inspectors Hours | Start | 0630 | Stop | 1700 |
|---|---|---|---|---|
| Shift Hours | Start | 0630 | Stop | 1700 |

**ASSISTANT RESIDENT ENGINEER'S**

## CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

| Equip. # | NO. MEN | DESCRIPTION (Of Equipment or Labor) | HOURS - ITEM NO. Regular | OT | | | | | | | | IDLE OR DOWN | REMARKS Name | Contractor |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | Big Digger barge | 0 | | | | | | | | | | | |
| | | DB # 5 Marine barge | 8 | | | | | | | | | | | |
| | | APE 600 Vibration hammer | 0 | | | | | | | | | | | |
| | | Delmag 100 – Diesel hammer | 0 | | | | | | | | | | | |
| | | Superintendant | 8 | 2 | | | | | | | | | Terry Murray | Traylor Dutra |
| | | Pile driver Journeyman | 8 | 2 | | | | | | | | | Gilbert Moya | Traylor Dutra |
| | | Pile driver Journeyman | 8 | 2 | | | | | | | | | Adams Price | Traylor Dutra |
| | | Operator | 8 | 2 | | | | | | | | | Joe Boracci | Traylor Dutra |
| | | Pile driver Journeyman | 8 | 2 | | | | | | | | | Ventura Ochoa | Traylor Dutra |
| | | Operator | 8 | 2 | | | | | | | | | Theo Roth | Traylor Dutra |
| | | Pile driver Journeyman | 8 | 2 | | | | | | | | | Phillip Baker | Traylor Dutra |
| | | Pile driver Journeyman | 8 | 2 | | | | | | | | | Robert Utley | Traylor Dutra |
| | | Pile driver Journeyman | 8 | 2 | | | | | | | | | Bradly Mc Malley | Traylor Dutra |
| | | Pile driver Journeyman | 8 | 2 | | | | | | | | | Lee Tacker | |
| | | Pile driver Journeyman | 8 | 2 | | | | | | | | | Danny Vaga | Traylor Dutra |
| | | Pile driver Journeyman | 8 | 2 | | | | | | | | | Stephen Mc Grew | Traylor Dutra |
| | | Pile driver Journeyman | 8 | 2 | | | | | | | | | Jake Lavash | Traylor Dutra |
| | | Pile driver Journeyman | 8 | 2 | | | | | | | | | Gary Lewis | Traylor Dutra |
| | | Operator | 0 | 0 | | | | | | | | | Bud Germany | Traylor Dutra |
| | | Operator | 0 | 0 | | | | | | | | | Steve Gordon | Traylor Dutra |
| | | Pile driver Journeyman | 8 | 2 | | | | | | | | | Travis Logsdon | Traylor Dutra |
| | | Operator | 0 | 0 | | | | | | | | | Ernie Hamilton | Traylor Dutra |
| | | Pile driver Apprentice | 8 | 2 | | | | | | | | | Richard Hiebert J. | Traylor Dutra |
| | | Pile driver Journeyman | 8 | 2 | | | | | | | | | Todd Labarb | Traylor Dutra |
| | | Pile driver Journeyman | 0 | 0 | | | | | | | | | Richard Hiebert | Traylor Dutra |
| | | Pile driver Journeyman | 0 | 0 | | | | | | | | | Randell Lesley | Traylor Dutra |

**Weather:** Partly Cloudy Hi 67 °F, Lo 46 °F.



REC'D '09 FEB-16 #008779

**Description of Operation:**

**1. Temporary Tower F – Bridge frame installation and pile driving.**

**Activities:**

1. Office work:
   - Review plans,special provisions, RFI and ABF submittals for TTF and TTG

2. Field work:
   - DB 5 crew continued drilling and bolting on bridge frame.
   - Installed friction collars on two plumb piles (F129, F130)
   - Rehandling 48" piles and marked pile length on the piles.
   - Stabbed 5 @ 48" piles (F101, F104,F109, F110 and F112) at 35m to 36m at top ring of the annulus

3. Overtime reason:
   Worked two hours overtime for construction observation because contractor worked overtime

Thanh V Le _____ Trans Engineer (D)/Asst. Struct. Rep

Friction collars materials