STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 741
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 951
Form HC-10A (Rev. 6/80)	04-0120F4	Date	**12/23/2008**

Inspectors Hours	Start	0630	Stop	1500
Shift Hours	Start	0630	Stop	1500

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	HOURS - ITEM NO. Regular	OT								IDLE OR DOWN	REMARKS Name	Contractor
		Big Digger barge	8											
		DB # 5 Marine barge	0											
		APE 600 Vibration hammer	0											
		Delmag 100 – Diesel hammer	0											
		Superintendant	8	0									Terry Murray	Traylor Dutra
		Pile driver Journeyman	8	0									Gilbert Moya	Traylor Dutra
		Pile driver Journeyman	0	0									Adams Price	Traylor Dutra
		Operator	0	0									Joe Boracci	Traylor Dutra
		Pile driver Journeyman	8	0									Ventura Ochoa	Traylor Dutra
		Operator	0	0									Theo Roth	Traylor Dutra
		Pile driver Journeyman	0	0									Phillip Baker	Traylor Dutra
		Pile driver Journeyman	8	0									Robert Utley	Traylor Dutra
		Pile driver Journeyman	0	0									Bradly Mc Malley	Traylor Dutra
		Pile driver Journeyman	0	0									Lee Tacker	
		Pile driver Journeyman	8	0									Danny Vaga	Traylor Dutra
		Pile driver Journeyman	8	0									Stephen Mc Grew	Traylor Dutra
		Pile driver Journeyman	8	0									Jake Lavash	Traylor Dutra
		Pile driver Journeyman	0	0									Gary Lewis	Traylor Dutra
		Operator	8	0									Bud Germany	Traylor Dutra
		Operator	8	0									Steve Gordon	Traylor Dutra
		Pile driver Journeyman	0	0									Travis Logsdon	Traylor Dutra
		Operator	0	0									Ernie Hamilton	Traylor Dutra
		Pile driver Apprentice	0	0									Richard Hiebert J.	Traylor Dutra
		Pile driver Journeyman	0	0									Todd Labarb	Traylor Dutra
		Operator	8	0									Kurt Dillar	Traylor Dutra
		Pile driver Journeyman	0	0									Richard Hiebert	Traylor Dutra
		Operator	8										Scott Eichenberger	Drill Tech
		Pile driver Journeyman	8	0									Randell Lesley	Traylor Dutra

122308 REC'D '09 FEB-16 #008782

Weather: Partly Cloudy Hi 67 °F, Lo 46 °F.

Description of Operation:

1. Temporary Tower F – Bridge frame continued bolting and plumb piles grouting .

Activities:

1. Office work:
   - Review plans,special provisions, RFI and ABF submittals for TTF and TTG

2. Field work:
   - Big Digger crew continued bridge frame bolting on top deck.
   - Big Digger crew pour second lift grouting for annulus of four plumb piles (F129 – F132)
   - Grouting schedule as follow:
     * F132 : 0800 - 0930
     * F130 : 0930 - 1115
     * F129 : 1115 - 1200
     * F131 : 1200 - 1300
   - DCI technician – Salvador Marino – took four grout cylinders for testing.
   - Department took four grout cylinders for information.

3. Conversation and discusion: On top deck of bridge frame (North East conner),there was a field modification of the bolt location with no RFI file yet, (photo attached)

4. Overtime reason:

Thanh V Le _____ Trans Engineer (D)/Asst. Struct. Rep



Bolt location modification

Annulus grouting



.005" Feeler gage for Squiral washer testing
(Bolt testing)