STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 691
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 901
Form HC-10A (Rev. 6/80)	04-0120F4	Date	**11/03/2008**

Inspectors Hours	Start	0630	Stop	1500
Shift Hours	Start	0630	Stop	1500

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor) Regional Steel	HOURS - ITEM NO. Item 48 – Bar Reinforcing Steel (Bridge)									IDLE OR DOWN	REMARKS Name	Contractor
1	1	General Foreman	0										Bognaes, Bob	RSC
2	1	Assistant General Foreman	0										Bell, Joe	RSC
3	1	Foreman	2										Greenlee, Tim	RSC
4	1	Ironworker	2										Ortiz, Lucino	RSC
5	1	Ironworker	2										Ramon, Salvador	RSC
6	1	Ironworker	0										Gabino, Juan	RSC
7	1	Ironworker	0										Aguirre, Gonzalo	RSC
8	1	Ironworker	2										Pelayo, Jose	RSC
9	1	Ironworker	2										Arroyo, Fidel	RSC
10	1	Ironworker	2										Quiroz, Victor	RSC
11	1	Ironworker	2										Quiroz, Fermin	RSC
12	1	Ironworker	2										Flores-Alejandre, Salvador	RSC
13	1	Ironworker	2										Lobatos, Julian	RSC

Weather: Raining, cloudy, cold, dry soil, Hi 60 F Lo 50 F.

Description of Operation:

ABF

- See L. Mathur and M. Bruce's diaries for labor, equipment and remarks.

Daily for Regional Steel

- RSC continue to install #25 horizontal rebars in southwest corner.
- RSC continue installing skin reinforcement on the north face of W2.
- RSC continue working on PT. See M. Bruce diary for details.

NOTES:

P.Gagnier

REC'D '09 FEB-16 #008797

Office

- Wrote diaries.
- Misc job related office tasks.
- Continue to prepare for up coming concrete pour.
- Review & responded to email.

Inspector:

Pamela Gagnier _____ Trans Engineer (C)/Asst. Struct. Rep