STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

Job Stamp			
04-0120F4			
SFOBB SAS			

Const. Calendar: 761
Project Work Day No.: 971

Date	01/12/2009			
Inspectors	Start	10:20	Stop	11:30
Hours		14:00		15:00
Shift Hours		07:00		15:30

ASSISTANT RESIDENT ENGINEER'S **CONTRACTOR – ABFJV, Subs CMC-RS**

Weather: Sunny with mild temperature – Hi 67°F Low 46°F (per weather.com forecast)

Description of Operations @ W2 Cap Beam:

ABF

- Continued to clean the pour 5 construction joint on the north end of the cap beam.
- Continued to install the blockout forms for the seismic joint at the west end of the cap beam.
- Continued to install bolts for the upper bikepath attachment on the west end of the cap beam.
- Continued to clean the pour 4 construction joint of debris from the work for pour 6 south.
- Installed bearing plates and trumpets on the seismic joint blockout for E-18A to E-24A at the west end of the cap beam.

CMC-RS

- Continued to place #43 transverse bars between the east bulkhead and vertical PT tendons and bars.
- Continued to install spirals for continuity tendons up to E-29A on the west end of the cap beam.
- Began to install #25 longitudinal (east/west) bars for the top mat starting from the east bulkhead.
- Began to connect the ducts from the trumpet of continuity tendons E-29A to E-42A to the duct placed just before the vertical PT bars/tendons.

Office work:

- Attended weekly staff (Temp. Towers and Caps) meeting at 8:00am.
- Reviewed the stressing plan for the W2 cap beam.
- Wrote todays diary.

Inspector:

Matt Bruce Matt Bruce Transportation Engineer (D)

REC'D '09 FEB-16 #008820