STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A4 (Rev. 7/85)

04-0120F4
04-SF-80-13.2,13.9
SAS

Report No.	835/1045
Page	1
Date	3/27/2009
Cont. Hrs	
Insp. Hrs	0700-1530

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation	SAS - TEMPORARY TOWERS

ITEM # 8, E -line, Tower - "D & F", Truss FS W4-W7A and Erect Truss FS E8-E11 / 5 th Avenue Bridge Replacement

WEATHER AM - Clear +40*F PM - Clear +60*F TIDE

REMARKS

Did not witness any work on T-T&T today

Worked on the plans and reviewd specifications.

Started moving to Mandela Office.

Met with Aaron F, Ta S, Hubert W and David W for an inhouse WQCP meeting.

REC'D '09 APR-21 #009341

Signature

TE - Civil

Title

Arashdeep Pannu