STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 845
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 1055
Form HC-10A (Rev. 6/80)	04-0120F4	Date	**04/06/09**

Inspectors Hours	Start	0630	Stop	1500
Shift Hours	Start	0630	Stop	1500

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor) Regional Steel	HOURS - ITEM NO. Item 48 – Bar Reinforcing Steel (Bridge)									IDLE OR DOWN	REMARKS Name	Contractor
1	1	General Foreman	8										Bognaes, Bob	RSC
2	1	Ironworker	8										Gomez, Antonio	RSC
3	1	Ironworker	0										Cervanes, Toribio	RSC
4	1	Ironworker	0										Pelayo, Jose	RSC
5	1	Ironworker	0										Rodriguez, Jose	RSC

Weather: Sunny, clear, warm, Hi 73 F Lo 65 F.

Description of Operation:

ABF

- See L. Mathur and M. Bruce diary for labor, equipment and remarks.

Daily for Regional Steel

- RSC installing #19 hairpin couplers on southeast face for closure pour rebar.

NOTES:

- Reminded J. Davidson & B. Bognaes that an approved certified operator is required to torque #19 couplers for above mentioned couplers.
- Discussed with J. Davidson of requirement for the laytines to be removed from concrete surface prior to closure pour.
- Discussed with B. Bognaes & N. Lohse to provide inspector with ½ to 1 hour notification when RSC is ready to torque couplers.

Office

P.Gagnier

REC'D '09 APR-22 #009356

- Wrote diaries.
- Misc job related office tasks.
- Attended weekly staff meeting.
- Review & responded to email.

Inspector:

Pamela Gagnier _____ Trans Engineer (C)/Asst. Struct. Rep