STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION

RESIDENT ENGINEER'S DAILY REPORT
ASST. REDIDENT ENGINEER'S DAILY REPORT

DC-CEM-4501-CUSTOM

REDIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45 [ ]

ASST. REDIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46 [X]

JOB STAMP

04-0120F4
04-SF-80-13.2/13.9
SAS

REPORT NO.: **866 to 870**	DATE: **4/27/ to 5/1/09** M T W T F S S (Circle Day)
SHIFT HOUR: START; **08:00** STOP; **16:30**	TEMPERATURE: MIN; **NA** MAX; **NA**

WEATHER:

(NA – See Weekly Statement of Working Days)

Monday: 1 hours worked
- 1 gathering dates and other info that may be needed for meeting tomorrow

Tuesday: 6 hours worked
- 2 hours CT\ABF CCO meeting
- 2 hours putting together list of issues with CCO 43 plans
- 2 hours preparing CCO list showing ZPMC involvement

Wednesday 2 hours worked
- 2 hours beginning review of CCO 55 cost issues

Thursday 8 hours worked
- 2 hours reviewing CCO 55 costs issues
- 4 hours gathering and send to TC various data for CCO costs involving ZPMC
- 2 hours with TC teleconference and follow-up

Friday: 6 hours worked
- 5 hours gathering and sending info to TC
- 1 hour reviewing items in PMIV

REC'D '09 MAY 06 #009390

SIGNATURE	TITLE
Stephen Bonnett	**Consultant, CCO Cost Engineer**