GK

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

Job Stamp
04-0120F4
SFOBB SAS

Const. Calendar Day No. 841
Project Work Day No. 1051
Date **04/03/2009**

Shift Hours Start 7:00 Stop 3:30 PM
Inspector Shift 7 AM to 3:30 PM

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	#38 Str. Concrete, Bridge	# 48 Bar Reinforcement Steel								IDLE OR DOWN	REMARKS Name	REMARKS Contractor
1	1	Gen. Foreman											Terry Cronk	ABF E2
2	1	Laborer	8										Jose Molina	ABF
3	1	Laborer	8										Rigiberto Campos	ABF
4	1	Pile Driver J/M	8										Audre Hudson	ABF
5	1	Pile Driver/Welder	8										Henry Wheat	ABF
6	1	Elevator Operator	8										Howard Schroyer	ABF
7	1	Pile Driver Foreman	8										Nigel Lohse	ABF
8	1	Pile Driver	8										Andrew Adams	ABF
9	1	Pile Driver	8										Kurt Chaisson	ABF
10	1	Pile Driver	8										Jesse Johnasen	ABF
11	1	Crane Operator	8										Dale Thomas	ABF
12	1	Operator Apprentice/oiler	8										Ross Scott	ABF
13	1	Pile Driver	8										Abasi Delley	ABF
14	1	Labor	8										Joseph Ruiz	ABF
15	1	Pile Driver	8										George Mcneil	ABF
16	1	Pile Driver	8										Richie Yambo	ABF
17	1	Labor	8										Pedro Garod 253	ABF new labor
18	1	Labor	8										Danny Schwaltz 221	ABF new labor
19	1	Labor	8										Igndcic Garcia 251	ABF new labor
	1	Crane	8											ABF
	1	1st Man Lift S-125												Hertz Rental
	1	Lincoln Vantage Welding M/C 768-50-4005												ABF top
	1	MQ Power Generator 220	8											ABF Main power
	1	MQ Whisper Watt 7000 549-20-4007												ABF
	1	Ingersoll Rand Air compressor 20-2183										8		ABF central
	1	Forklift Hertz Rental 544D-10	8											ABF

REC'D '09 MAY-07 #009454

	1	Pickup	8											ABF
	1	Elevator	8											ABF

Weather: Sunny clear morning, cold morning 50 F low 73 F high, windy in the morning.

Description of Operation:

ABF continues working on post pour works.

ABF is working on clean up at ground. ABF has 5 dumpsters to collect the trach from formwork removal.

ABF completed removing the form work on south side exposing all 84 anchorbotls of the Deviation Saddle and the bolts for the Bike Path brackets.

ABF continues removing the form work the west face near the Hinge K at W Line.

ABF continues removing formwork near the North Deviation Saddle on the east face.

ABF is removing the form support framing using the crane.
ABF is using scaffolding east & west sides to remove formwork.
The scaffolding is moved from place to place using the crane.

ABF is removing plywood formwork from the various blockouts for Hinge K and Transverse Tendons.

ABF continues removing the foam embeds for shear keys on the east face.

ABF continues to replace the existing temporary handrail posts made of tie rods with new metal posts received yesterday.

Borrowed Jason's truck to visit job site.

Additional Work at or outside of the W2 Site:

- CC Myers continues to work on foundations near W3.
- CC Myers has erected few Towers for the South Side Detour. They continue to erect additional towers.
- ABF continues to erect truss from Temporary Tower C to Tower Temporary Tower D at T1.

Lalit Mathur, P.E. Trans Engineer (D)/Asst. Struct. Rep