JW

STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 786
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 996
Form HC-10A (Rev. 6/80)	04-0120F4	Date	**02/06/2009**

Inspectors Hours	Start	0630	Stop	1700
Shift Hours	Start	0630	Stop	1700

ASSISTANT RESIDENT ENGINEER'S

THANH V LE

CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	HOURS - ITEM NO. Regular	OT								IDLE OR DOWN	REMARKS Name	Contractor
		Superintendant	8	2									Terry Murray	Traylor Dutra
		Pile driver Journeyman	8	2									Gilbert Moya	Traylor Dutra
		Pile driver Journeyman	8	2									Price Adam	Traylor Dutra
		Operator	8	2									Joseph Boracci	Traylor Dutra
		Pile driver Journeyman	8	2									Ventura Ochoa	Traylor Dutra
		Pile driver Journeyman	8	2									Robert Utley	Traylor Dutra
		Pile driver Journeyman	0	0									Lee Tacker	
		Pile driver Journeyman	8	2									Danny Vega	Traylor Dutra
		Pile driver Journeyman	8	2									Stephen Mc Grew	Traylor Dutra
		Pile driver Journeyman	8	2									Jake Lavash	Traylor Dutra
		Pile driver Journeyman	8	2									Gary Lewis	Traylor Dutra
		Operator	0	0									Bud Germany	Traylor Dutra
		Operator	8	2									Steve Gordon	Traylor Dutra
		Pile driver Journeyman	8	2									Travis Logsdon	Traylor Dutra
		Operator	0	0									Kurt Dillard	Traylor Dutra
		Pile driver Apprentice	8	2									Richard Heibert J.	Traylor Dutra
		Pile driver Journeyman	0	0									Todd Labar	Traylor Dutra
		Pile driver Journeyman	8	2									Richard Heibert	Traylor Dutra
		Pile driver Journeyman	8	2									Randall Lesley	Traylor Dutra
DB-5		Derrick Barge crane	8											
Big Digger		Marine barge	8											
Morty		Marine barge	8											
		Delmag 100										IDLE		
		APE 600 - Vibrator										IDLE		
217			8											
L437	1	Multiquip Generator	8											
L478	1	Multiquip Generator										IDLE		
L270	1	Sullivan-Palatek Air Compressor	8											

REC'D *09 MAY-13 #009538

	2	Red-D-Arc DC600 Welding Machines	8									IDLE		
P242	1	Manlift										IDLE		
L624	1	Light Station										IDLE		
L625	1	Light Station										IDLE		
L626	1	Light Station										IDLE		
L629	1	Light Station										IDLE		

Weather: Partly Cloudy Hi 67 °F, Lo 46 °F, Rain on and off.

Description of Operation:

1. **Temporary Tower G: Assemble driving frame G at Berth 7.**
2. **Temporary Tower C: Installation of trusses.**

Activities:

1. Office work:
   - Review plans, special provisions, RFI and ABF submittals for TTF and TTG
2. Field work:
   A. TTC: Due to bad weather, raining and windy, ABF's crew took off at 10 AM.
   B. TTF: No operation today.
   C. Berth 7: Setting first middle section for driving frame G South. Carpenter crew installed working platform on the bottom deck of driving frame G. Welding crew removed temporary attachment by cutting torch.

3. Conversation and discussion:
   There were not significant conversations today.
4. Overtime reason:

   Worked two hours overtime for construction observation because contractor worked overtime.

Thanh V Le _____ Trans Engineer (D)/Asst. Struct. Rep

Middle section of driving frame

Assemble of driving frame TTG in progress