JW

STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 799
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 1009
Form HC-10A (Rev. 6/80)	04-0120F4	Date	**02/19/2009**

Inspectors Hours	Start	0630	Stop	1700
Shift Hours	Start	0630	Stop	1700

ASSISTANT RESIDENT ENGINEER'S

THANH V LE

CONTRACTOR – ABFJV

HOURS - ITEM NO.

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	Regular	OT								IDLE OR DOWN	REMARKS Name	Contractor
		Foreman	8	2									Terry Murray	Traylor Dutra
		Pile driver Journeyman	8	2									Gilbert Moya	Traylor Dutra
		Pile driver Journeyman	8	2									Price Adam	Traylor Dutra
		Operator	8	2									Joseph Boracci	Traylor Dutra
		Pile driver Journeyman	8	2									Ventura Ochoa	Traylor Dutra
		Pile driver Journeyman	8	2									Robert Utley	Traylor Dutra
		Pile driver Journeyman	8	2									Lee Tacker	
		Pile driver Journeyman	8	2									Danny Vega	Traylor Dutra
		Pile driver Journeyman	8	2									Stephen Mc Grew	Traylor Dutra
		Pile driver Journeyman	8	2									Jake Lavash	Traylor Dutra
		Pile driver Journeyman	8	2									Gary Lewis	Traylor Dutra
		Operator	8	2									Bud Germany	Traylor Dutra
		Operator	8	0									Steve Gordon	Traylor Dutra
		Pile driver Journeyman	8	2									Travis Logsdon	Traylor Dutra
		Operator	8	2									Kurt Dillard	Traylor Dutra
		Pile driver Apprentice	8	2									Richard Heibert J.	Traylor Dutra
		Pile driver Journeyman	8	2									Todd Labar	Traylor Dutra
		Pile driver Journeyman	8	2									Richard Hiebert	Traylor Dutra
		Pile driver Journeyman	0	0									Adams Daniel	Traylor Dutra
		Pile driver Journeyman	0	0									Randall Lesley	Traylor Dutra
		CWI	8	2									Andrew Erthum	Smith Emery
DB-5		Derrick Barge crane	8											
Big Digger		Marine barge	8											
Morty		Marine barge	8											
		Delmag 100										IDLE		
		APE 600 - Vibrator										IDLE		
217			8											
L437	1	Multiquip Generator	8											
L478	1	Multiquip Generator										IDLE		

 REC'D '09 MAY-13 #009547

L270	1	Sullivan-Palatek Air Compressor	8											
	2	Red-D-Arc DC600 Welding Machines	8											
P242	1	Manlift										IDLE		
L624	1	Light Station										IDLE		
L625	1	Light Station										IDLE		
L626	1	Light Station										IDLE		
L629	1	Light Station										IDLE		

Weather: Partly Cloudy Hi 67 °F, Lo 46 °F.

Description of Operation:

1. Temporary Tower G: Assemble south driving frame for TTG at Berth 7.

Activities:

1. Office work:
   - Review plans, special provisions, RFI and ABF submittals for TTF and TTG
2. Field work:
   - Big Digger barge was back to berth 7 to unloaded false work materials which was removed from TTF.
   - DB5 crew continued drilling and bolting bottom deck.
   - Andrew Erthum, QC from CWI, was present to perform welding inspection.
   - Welder crew continued installing jacking system attachment and reinstalling B1 beam at bottom deck.
   - DB5 welding crew reinstalled B1 beam at the bottom deck with 100% UT test by Andrew Erthum.
3. Conversation and discussion:

4. Overtime reason:
   Worked two hours overtime for construction observation because contractor worked overtime.

Thanh V Le _____ Trans Engineer (D)/Asst. Struct. Rep