JW

STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 812
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 1022
Form HC-10A (Rev. 6/80)	04-0120F4	Date	**03/04/09**

Inspectors Hours	Start	0600	Stop	1800
Shift Hours	Start	0600	Stop	1800

ASSISTANT RESIDENT ENGINEER'S

THANH V LE

CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	Regular	OT								IDLE OR DOWN	Name	Contractor
			HOURS - ITEM NO.										REMARKS	
		Big Digger barge	8											
		DB # 5 Marine barge	8											
		APE 600 Vibration hammer	0											
		Delmag 100 – Diesel hammer	0											
		Foreman	8	4								Day	Terry Murray	Traylor Dutra
		Pile driver Journeyman	8	4								Day	Gilbert Moya	Traylor Dutra
		Pile driver Journeyman	0	0									Price Adam	Traylor Dutra
		Operator	8	4								Day	Joseph Boracci	Traylor Dutra
		Pile driver Journeyman	8	4								Day	Ventura Ochoa	Traylor Dutra
		Pile driver Journeyman	8	4								Day	Robert Utley	Traylor Dutra
		Pile driver Journeyman	8	4								Night	Lee Tacker	
		Pile driver Journeyman	8	4								Night	Danny Vega	Traylor Dutra
		Pile driver Journeyman	8	4								Night	Stephen Mc Grew	Traylor Dutra
		Pile driver Journeyman	8	4								Night	Jake Lavash	Traylor Dutra
		Pile driver Journeyman	8	4								Night	Gary Lewis	Traylor Dutra
		Operator	8	4								Night	Bud Germany	Traylor Dutra
		Operator	0	0									Steve Gordon	Traylor Dutra
		Pile driver Journeyman	8	4								Day	Travis Logsdon	Traylor Dutra
		Operator	8	4								Day	Kurt Dillard	Traylor Dutra
		Pile driver Apprentice	8	4								Day	Richard Heibert J.	Traylor Dutra
		Pile driver Journeyman	8	4								Day	Todd Labar	Traylor Dutra
		Pile driver Journeyman	8	4								Day	Richard Heibert	Traylor Dutra
		Pile driver Journeyman	0	0									Randall Lesley	Traylor Dutra
		Pile driver Journeyman	0	0									Adams Daniel	Traylor Dutra
		Welding inspector	8	4								Night	Andrew Erthurm	CWI
		Welding inspector	8	4								Night	Ken Chelabi	Smith Emery
		Welding inspector	8	4								Night	Mark Baker	TCI
		Welding inspector	8	4								Night	Curtis Hipus	CWI

 REC'D '09 MAY-13 #009551

		Welding inspector	8	4								Night	David Cox	CWI
DB-5		Derrick Barge crane	8											
Big Digger			8											
Morty			8											
217			8											
L437	1	Multiquip Generator	8											
L478	1	Multiquip Generator										IDLE		
L270	1	Sullivan-Palatek Air Compressor	8											
	2	Red-D-Arc DC600 Welding Machines										IDLE		
P242	1	Manlift										IDLE		
L624	1	Light Station										IDLE		
L625	1	Light Station										IDLE		
L626	1	Light Station										IDLE		
L629	1	Light Station										IDLE		
		APE 600 Vibration hammer	4											
		Delmag 100 – Diesel hammer										IDLE		

Weather: Partly Cloudy Hi 67 °F, Lo 46 °F, rain on and off.

Description of Operation:

1. Temporary Tower G: Pile driving and splicing operation

Activities:

1. Office work:
   - Review plans, special provisions, RFI and ABF submittals for TTF and TTG
2. Field work:
   - DB5 crew mobilized driving frame G to site.
   - Andrew Erthum from CWI was present for QC inspection of the seal weld.
   - Welder crew performed seal weld for the backing rings for the top section of piles.
   - Sean Hanser and Phil Thorson, from SRS consultant, were present for mammal monitoring.
   - DB5 crew stabbed four piles G133,134,135,and 136 at day shift (0600-1800)
   - Night shift (1800-0600) crew was present at 1800, pile G134 was started splicing at 2000 and fit up inspection at 2018.
   - Mark Baker from TCI, Curtis Hipus and David Cox from CWI, Kent Chelabi from Smith Emery were present for QA/QC inspection for pile splicing operation.
3. Conversation and discussion:
   There were no significant conversations today.
4. Overtime reason:
   Worked four hours overtime at nightshift for construction observation because contractor worked around the clock to reduce the construction risk.

Thanh V Le _____ Trans Engineer (D)/Asst. Struct. Rep