JW

STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 815
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 1025
Form HC-10A (Rev. 6/80)	04-0120F4	Date	**03/07/09**

Inspectors Hours	Start	1800	Stop	2300
Shift Hours	Start	24/24	Stop	24/24

ASSISTANT RESIDENT ENGINEER'S

THANH V LE

CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	HOURS - ITEM NO. Regular	OT								IDLE OR DOWN	REMARKS Name	Contractor
		Foreman	8	4								Day	Terry Murray	Traylor Dutra
		Pile driver Journeyman	8	4								Day	Gilbert Moya	Traylor Dutra
		Pile driver Journeyman	0	0									Price Adam	Traylor Dutra
		Operator	8	4								Day	Joseph Boracci	Traylor Dutra
		Pile driver Journeyman	8	4								Day	Ventura Ochoa	Traylor Dutra
		Pile driver Journeyman	8	4								Day	Robert Utley	Traylor Dutra
		Pile driver Journeyman	8	4								Night	Lee Tacker	
		Pile driver Journeyman	8	4								Night	Danny Vega	Traylor Dutra
		Pile driver Journeyman	8	4								Night	Stephen Mc Grew	Traylor Dutra
		Pile driver Journeyman	8	4								Night	Jake Lavash	Traylor Dutra
		Pile driver Journeyman	8	4								Night	Gary Lewis	Traylor Dutra
		Operator	8	4								Night	Bud Germany	Traylor Dutra
		Operator	0	0									Steve Gordon	Traylor Dutra
		Pile driver Journeyman	8	4								Day	Travis Logsdon	Traylor Dutra
		Operator	8	4								Day	Kurt Dillard	Traylor Dutra
		Pile driver Apprentice	8	4								Day	Richard Heibert J.	Traylor Dutra
		Pile driver Journeyman	8	4								Day	Todd Labar	Traylor Dutra
		Pile driver Journeyman	8	4								Day	Richard Heibert	Traylor Dutra
		Pile driver Journeyman	0	0									Adams Daniel	Traylor Dutra
		Pile driver Journeyman	0	0									Randall Lesley	Traylor Dutra
		APE 600 Vibration hammer										IDLE		
		Delmag 100 – Diesel hammer										IDLE		
DB-5		Derrick Barge crane	8											
Big Digger			8											
Morty			8											
217			8											
L437	1	Multiquip Generator	8											
L478	1	Multiquip Generator										IDLE		

REC'D *09 MAY-13 #009554

L270	1	Sullivan-Palatek Air Compressor	8											
	2	Red-D-Arc DC600 Welding Machines										IDLE		
P242	1	Manlift										IDLE		
L624	1	Light Station	18									IDLE		
L625	1	Light Station	18									IDLE		
L626	1	Light Station	12									IDLE		
L629	1	Light Station	12									IDLE		

Weather: Partly Cloudy Hi 67 °F, Lo 46 °F,

Description of Operation:

1. Temporary Tower G: Pile driving and splicing – 24/~~24~~ HR operation

Activities:

1. Office work:
   - Review plans, special provisions, RFI and ABF submittals for TTF and TTG
2. Field work:
   - DB5 crew continued shear plates welding on piles G133, G134, G135 and G136.
   - Andrew Erthum from CWI and Michael Johnson from Smith Emery were present for QA/ QC inspection.
   - By 2300, the welder crew completed such as:
     G133: 4 shear plates
     G134: 4 shear plates
     G135: 3 shear plates
     G136: 3 shear plates
3. Conversation and discussion:
4. Overtime reason:
   Worked five hours overtime for construction observation because contractor worked overtime.

Thanh V Le _____ Trans Engineer (D)/Asst. Struct. Rep