JW

STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 827
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 1037
Form HC-10A (Rev. 6/80)	04-0120F4	Date	**03/19/09**

Inspectors Hours	Start	0630	Stop	1830
Shift Hours	Start	0630	Stop	1830

ASSISTANT RESIDENT ENGINEER'S

THANH V LE

CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	HOURS - ITEM NO. Regular	OT								IDLE OR DOWN	REMARKS Name	Contractor
		Foreman	8	4									Terry Murray	Traylor Dutra
		Pile driver Journeyman	8	4									Gilbert Moya	Traylor Dutra
		Pile driver Journeyman	8	4									Price Adam	Traylor Dutra
		Operator	8	4									Joseph Boracci	Traylor Dutra
		Pile driver Journeyman	8	4									Ventura Ochoa	Traylor Dutra
		Pile driver Journeyman	8	4									Robert Utley	Traylor Dutra
		Pile driver Journeyman	8	4									Lee Tacker	
		Pile driver Journeyman	8	4									Danny Vega	Traylor Dutra
		Pile driver Journeyman	8	4									Stephen Mc Grew	Traylor Dutra
		Pile driver Journeyman	8	4									Jake Lavash	Traylor Dutra
		Pile driver Journeyman	8	4									Gary Lewis	Traylor Dutra
		Operator	8	4									Bud Germany	Traylor Dutra
		Operator	0	0									Steve Gordon	Traylor Dutra
		Pile driver Journeyman	8	4									Travis Logsdon	Traylor Dutra
		Operator	8	4									Kurt Dillard	Traylor Dutra
		Pile driver Apprentice	8	4									Richard Heibert J.	Traylor Dutra
		Pile driver Journeyman	8	4									Todd Labar	Traylor Dutra
		Pile driver Journeyman	8	4									Richard Heibert	Traylor Dutra
		Pile driver Journeyman	8	4									Adams Daniel	Traylor Dutra
		Pile driver Journeyman	0	0									Randall Lesley	Traylor Dutra
		APE 600 Vibration hammer	4											
		Delmag 100 – Diesel hammer	4											
DB-5		Derrick Barge crane	8											
Big Digger			8											
Morty			8											
217			8											
L437	1	Multiquip Generator	8											
L478	1	Multiquip Generator										IDLE		

REC'D *09 MAY-13 #009560

L270	1	Sullivan-Palatek Air Compressor	8											
	2	Red-D-Arc DC600 Welding Machines										IDLE		
P242	1	Manlift										IDLE		
L624	1	Light Station										IDLE		
L625	1	Light Station										IDLE		
L626	1	Light Station										IDLE		
L629	1	Light Station										IDLE		

Weather: Partly Cloudy Hi 67 °F, Lo 46 °F,

Description of Operation:

1. Temporary Tower G -South: Pile driving

Activities:

1. Office work:
   - Review plans, special provisions, RFI and ABF submittals for TTG
2. Field work:
   - DB5 crew continued and finished pile splicing G126 and G127
   - Manuel Reyes from KCB was present for pile driving monitoring.
   - Phil Thorson and Nancy Scarborough from SRS consultant were present for mammal monitoring.
   - Enrique Aguilar, Traylor's surveyor, was present to monitor the position of the driving frame during pile driving operation.
   - Welder crew performed seal weld for 48" dia. Piles on Morty barge.
   - In the afternoon, DB5 crew used APE 600 to drive pile G127 but the pile couldn't go, the crew changed to Delmag 100 and drove three piles (G125, G127 and G123) down to design tip elevations – 68.50 m at top of the annulus rings for all three piles. It took 45 minutes to drive each pile.

3. Conversation and discussion:

4. Overtime reason:
   Worked four hours overtime for construction observation because contractor worked overtime.

Thanh V Le _____ Trans Engineer (D)/Asst. Struct. Rep

Hammer APE 600



Delmag 100