dkm

STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 778
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 988
Form HC-10A (Rev. 6/80)	04-0120F4	Date	**01/29/09**

Inspectors Hours	Start	0630	Stop	1500
Shift Hours	Start	0630	Stop	1500

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor) Regional Steel	HOURS - ITEM NO. Item 48 – Bar Reinforcing Steel (Bridge)									IDLE OR DOWN	REMARKS Name	Contractor
1	1	General Foreman	8										Bognaes, Bob	RSC
2	1	Foreman	8										Greenlee, Tim	RSC
3	1	Ironworker	0										Pelayo, Jose	RSC
4	1	Ironworker	0										Reyes, Danial	RSC
5	1	Ironworker	8										Quiroz, Victor	RSC
6	1	Ironworker	0										Quiroz, Fermin	RSC
7	1	Ironworker	8										Ortiz, Lucino	RSC
8	1	Ironworker	0										Hurtado, Armando	RSC
9	1	Ironworker	0										Reyes, Franco	RSC
10	1	Ironworker	0										Rasmussen, John	RSC
11	1	Ironworker	8										VanBrusselin, Jon	RSC
12	1	Ironworker	8										Marquez, Rodrigo	RSC

Weather: Sunny, clear, cool, Hi 60 F Lo 42 F.

Description of Operation:

ABF

- See L. Mathur and M. Bruce diary for labor, equipment and remarks.

Daily for Regional Steel

North Side W2:

- RSC started installing L1 #43 transverse mat between cable-tie down pipes and hinge K and torqued 26 #43 couplers.
- RSC wire brushing coupler threads to remove rust and concrete.
- RSC continue installing PT duct. See M. Bruce diary for details.
- RSC is building support for L2 #43 transverse rebar.

REC'D '09 MAY-13 #009598

NOTES:

- T. Greenlee torqued the couplers using 2008/149470 torque wrench – he torqued 26 couplers.

Office

- Wrote diaries.
- Attended bi-weekly safety meeting.
- Misc job related office tasks.
- Review & responded to email.

Inspector:

Pamela Gagnier _____ Trans Engineer (C)/Asst. Struct. Rep