OKm

| STATE OF CALIFORNIA | Job Stamp | 7-day Const. Calendar | Day No. 779 |
|---|---|---|---|
| DEPARTMENT OF TRANSPORTATION | SFOBB SAS | Project Work Day No. | Day No. 989 |
| Form HC-10A (Rev. 6/80) | 04-0120F4 | Date | **01/30/09** |

| | | | | |
|---|---|---|---|---|
| Inspectors Hours | Start | 0000 | Stop | 0000 |
| Shift Hours | Start | 0630 | Stop | 1500 |

**ASSISTANT RESIDENT ENGINEER'S**

## CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

| Equip. # | NO. MEN | DESCRIPTION (Of Equipment or Labor) | HOURS - ITEM NO. Item 48 – Bar Reinforcing Steel (Bridge) | | | | | | | | | IDLE OR DOWN | REMARKS Name | Contractor |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | Regional Steel | | | | | | | | | | | | |

**Weather:**

**Description of Operation:**

Took 8 hours family sick leave today.

**Inspector:**

Pamela Gagnier Trans Engineer (C)/Asst. Struct. Rep

P.Gagnier



REC'D '09 MAY-13 #009599