STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 866
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 1076
Form HC-10A (Rev. 6/80)	04-0120F4	Date	**4/27/2009**

Weather: Overcast, windy, and cool (AM)
Partly cloudy (PM)

Inspectors Hours	Start	0630	Stop	1500
Shift Hours	Start	0630	Stop	1700

ASSISTANT STRUCTURE REP.
JASON WILCOX

CONTRACTOR – TRAYLOR DUTRA JV

HOURS - ITEM NO. 8

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	REGULAR	OVERTIME	DOUBLE TIME	NIGHT PAY						IDLE OR DOWN	REMARKS Name	REMARKS Contractor
		Traylor Dutra												

Description of Operation:
Erect Temporary Towers: TTG Bridge Installation

FIELD WORK:

I spoke with Sean Heydan this morning regarding the operations of Traylor Dutra this week. He said they will be installing the bridge that spans the gap between the North and South node of the G Temp Towers. It is at Pier 7 this morning but was brought out to the site later in the shift.

Sean also said that they plan to cut off the pile tops of the four plumb piles as well as install a working platform on the lower level of the frame so they can begin drilling and installing bolts for the bridge.

By the end of the day the bridge was in place between the North and South node of Tower G. The pile tops were also cut off and removed and there was the friction collars were placed at the bottom of the annulus for grout plug pouring tomorrow.

Masoud Modanlou is observing the operation today and will have the equipment and labor information today.

Thanh Le is not in today.

REC'D '09 MAY-18 #009622

OFFICE WORK:

- Attended the 0800 hrs Temporary Towers Staff Meeting
- Review Submittal 1123R00 – "Temporary Works Erection Plan."
- Reviewed diaries

OVERTIME: No overtime today.

Inspector:

Jason Wilcox _____ Transportation Engineer (D)/Asst. Structure Rep.