JW

STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 831
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 1041
Form HC-10A (Rev. 6/80)	04-0120F4	Date	**03/23/09**

Inspectors Hours	Start	0630	Stop	1900
Shift Hours	Start	0630	Stop	1900

ASSISTANT RESIDENT ENGINEER'S

THANH V LE

CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	HOURS - ITEM NO. Regular	OT								IDLE OR DOWN	REMARKS Name	Contractor
		Foreman	8	2									Terry Murray	Traylor Dutra
		Pile driver Journeyman	8	4									Gilbert Moya	Traylor Dutra
		Pile driver Journeyman	8	2									Price Adam	Traylor Dutra
		Operator	8	4									Joseph Boracci	Traylor Dutra
		Pile driver Journeyman	8	2									Ventura Ochoa	Traylor Dutra
		Pile driver Journeyman	8	4									Robert Utley	Traylor Dutra
		Pile driver Journeyman	8	4									Lee Tacker	
		Pile driver Journeyman	8	4									Danny Vega	Traylor Dutra
		Pile driver Journeyman	8	2									Stephen Mc Grew	Traylor Dutra
		Pile driver Journeyman	8	4									Jake Lavash	Traylor Dutra
		Pile driver Journeyman	8	2									Gary Lewis	Traylor Dutra
		Operator	8	4									Bud Germany	Traylor Dutra
		Operator	0	0									Steve Gordon	Traylor Dutra
		Pile driver Journeyman	8	4									Travis Logsdon	Traylor Dutra
		Operator	8	4									Kurt Dillard	Traylor Dutra
		Pile driver Apprentice	8	4									Richard Hiebert J.	Traylor Dutra
		Pile driver Journeyman	8	4									Todd Labar	Traylor Dutra
		Pile driver Journeyman	8	4									Richard Hiebert	Traylor Dutra
		Pile driver Journeyman	0	0									Adams Daniel	Traylor Dutra
		Pile driver Journeyman	0	0									Randall Lesley	Traylor Dutra
		Welding inspector	8	4									Andrew Erthum	CWI
		Welding inspector	8	4									Michael Johnson	Smith Emery
DB-5		Derrick Barge crane	8											
Big Digger			8											
Morty			8											
217			8											
L437	1	Multiquip Generator	8											
L478	1	Multiquip Generator										IDLE		

REC'D *09 MAY-18 #009637

L270	1	Sullivan-Palatek Air Compressor	8											
	2	Red-D-Arc DC600 Welding Machines										IDLE		
P242	1	Manlift										IDLE		
L624	1	Light Station										IDLE		
L625	1	Light Station										IDLE		
L626	1	Light Station										IDLE		
L629	1	Light Station										IDLE		
		APE 600 Vibration hammer	0											
		Delmag 100 – Diesel hammer	0											

Weather: Partly Cloudy Hi 67 °F, Lo 46 °F,

Description of Operation:

1. Temporary Tower G -South: Pile driving

Activities:

1. Office work:
   - Review plans, special provisions, RFI and ABF submittals for TTG
2. Field work:
   - DB ~~BD~~5 crew continued pile splicing operation: G115–finished and UT, G116-finished and UT, G106-50% completion.
   - Welder crew performed sealed weld at the backing bars for 48" dia. piles on Morty barge.
   - Michael Johnson and Andrew Arthur were present for QA/QC welding inspection.
3. Conversation and discussion:
4. Overtime reason:
   Worked four hours overtime for construction observation because contractor worked overtime.

Thanh V Le _____ Trans Engineer (D)/Asst. Struct. Rep

Sealed weld at backing bar



Pile splicing in progress