STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

Job Stamp
04-0120F4
SFOBB SAS

Const. Calendar: 877
Project Work Day No.: 1087

Date 05/08/2009

Inspectors Hours	Start	12:40	Stop	14:20
Shift Hours		07:00		15:30

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR – ABFJV, Subs SDI and CMC-RS

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	HOURS - ITEM NO. #34 Prestressing Cast-In-Place Concrete (Pier W2)									IDLE OR DOWN	REMARKS Name	Contractor
1	1	Field Superintendent	4									4	Ralph Craig	SDI
2	1	Ironworker Journeyman	4									4	James Carriker	SDI

Weather: Sunny with mild to temperatures – Hi 73°F Low 52°F (per weather.com forecast)

Description of Operations @ W2 Cap Beam:

ABF

- Continued to remove the foam on the CBT-11 to CBT-36 blockout steel.
- Continuing to place double channel supports underneath the falsework cap beams.
- Continuing to remove forms in the void area near the jacking saddle.
- Assisted SDI with running the rabbit through the continuity tendons.

CMC-RS

- Continued to place horizontal and vertical #19 rebar at the W2W construction joint with the OBG, see Lalit's diary for additional details and labor.

SDI

- Continuing to run the rabbit through the "A & B" continuity tendons at W2E and W2W.

Office work:

- Attended PMIV training for daily diaries at 10:00am.
- Continued to work on stressing and grouting paperwork.
- Wrote todays diary.

Inspector:

Matt Bruce Matt Bruce Transportation Engineer (D)

REC'D '09 MAY-19 #009668