GR

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

Job Stamp
04-0120F4
SFOBB SAS

Const. Calendar Day No. 868
Project Work Day No. 1078
Date **04/30/2009**

Shift Hours Start 7:00 Stop 3:30 PM
Inspector Shift 7 AM to 3:30 PM

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	#38 Str. Concrete, Bridge	# 48 Bar Reinforcement Steel	#34 Pre-stress CIP Conc. at W2							IDLE OR DOWN	REMARKS Name	REMARKS Contractor
1	1	Gen. Foreman											Terry Cronk	ABF E2/Pier 7
2	1	Laborer	8										Jose Molina	ABF
3	1	Laborer	8										Rigiberto Campos	ABF
4	1	Pile Driver J/M	8										Audre Hudson	ABF
5	1	Pile Driver/Welder	8										Henry Wheat	ABF
6	1	Elevator Operator	8										Howard Schroyer	ABF
7	1	Pile Driver Foreman	8										Nigel Lohse	ABF
8	1	Pile Driver	8										Andrew Adams	ABF
9	1	Pile Driver	8										Kurt Chaisson	ABF
10	1	Pile Driver										8	Jesse Johnasen	ABF at E2
11	1	Crane Operator	8										Dale Thomas	ABF
12	1	Operator Apprentice/oiler	8										Ross Scott	ABF
13	1	Pile Driver										8	Abasi Delley	ABF at E2
14	1	Labor	8										Joseph Ruiz	ABF
15	1	Pile Driver	8										George Mcneil	ABF
16	1	Pile Driver										8	Richie Yambo	ABF at E2
17	1	Labor	8										Pedro Garod 253	ABF
18	1	Labor										8	Danny Schwaltz 221	ABF off
19	1	Labor	8										Igndcic Garcia 251	ABF
20	1	Iron Worker Forman		8									Robert Bognes	Regional
21	1	Iron Worker		8									Fidel Leon	Regional
22	1	Iron worker		8									Antonio Gomez	Regional
23	1	Iron worker										Off	Bruce Romo	Regional
		Stressing Crew			yes								See Matt's Diary	SDI
		ABF's QC			yes								See Matt's Diary	Consultant
	1	Crane LR 1300	8											ABF
	1	1st Man Lift S-125										8		Hertz Rental
	1	Lincoln Vantage Welding M/C 768-50-4005										8		ABF
	1	MQ Power Generator 220	8											ABF Main power

REC'D '09 MAY-20 #009681

	1	Ingersoll Rand Air compressor 20-2183										8		ABF central
	1	Forklift Hertz Rental 544D-10	8											ABF
	1	Pickup	8											ABF
	1	Elevator	8											ABF

Weather: cloudy/partial sunny morning, Very cold at times, 50 F low 65 F high. Med-High Winds most of the time.

Description of Operation:

ABF continues working on post pour works.

ABF is working on clean up at ground. ABF has 5 dumpsters to collect the trach from formwork removal.

ABF continues removing formwork at Hinge K at E-Line.

ABF continues cleaning the concrete surface exposed under the formwork at Hinge K and elsewhere.

ABF is removing the form support framing & formwork panels using the crane.

ABF is using scaffolding on all sides to remove formwork as well for rebars by Regional and stressing operations by SDI.
The scaffolding is moved from place to place using the crane.

SDI started the grouting operation today of the Transverse Tendons today. They started grouting the top tendons first.

Regional Steel had a crew of three people.
Regional Steel is working on installing the vertical and horizontal rebars in the closure pour in the area for which the HRC couplers have already been torqued as of yesterday.
As of now Regional has installed almost 290 HRS couplers for W-Line closure pour.

Additional Work at or outside of the W2 Site:

- CC Myers continues to work on foundations near W3.
- CC Myers has erected few Towers for the South Side Detour. They continue to erect additional towers.
- ABF continues to erect truss from Temporary Tower C to Tower Temporary Tower D at T1 and beyond.
- ABF has finished driving piles for Temporary tower G and working on grouting.

Lalit Mathur, P.E. Trans Engineer (D)/Asst. Struct. Rep