Job Stamp
04-0120F4

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

04-SF-80-13.2/13.9

SFOBB East-Span
Seismic Retrofit
Project (SAS)

Gary Pursell's
Resident Engineer (Field) DAILY REPORT

Report No. 45. GP-155

Date: Week of May 18, 2009

Monday, May 18, 2009

Arrived late morning due to layover in Chicago last night, hence missed Champions meeting.

Worked with Pete and ABF on final language for CCO 108.

Participated in Team China teleconference at 4:30pm.

Tuesday, May 19, 2009

Could not attend BATA Briefing meeting due to conflict with finalizing CCO 108 language with ABF.

Participated in East End Focus group meeting, which are now being held at TYLin's conference room.

Participated in 4pm TBPOC meeting via teleconference (telePOC) to review and seek approval for CCO 108. The TBPOC approved the CCO unanimously.

Wednesday, May 20, 2009

Darryl and I met with Environmental staff, Stefan and Courtney, to discuss options and approach for obtaining approvals for ABF's temporary trestle from YBI to T1. Darryl and I then met with ABF, Brian P. and Jim Davidson, where we agreed to pursue the pipe piles.

Pete, Don & I met with ABF, Peter van der Waart and schedulers, to begin discussion on resolution of past fabrication issues and CCO's.

Attended bi-weekly CCO status meeting.

Held the first of weekly SAS management meetings which are being implemented to coordinate activities and communication between management, Const, and ABF.

Held weekly core team meeting with China via teleconference.

Thursday, May 21, 2009

Met with URS Board of Directors tour group at the PIO, then accompanied the group on a water tour of the project.

Friday, May 22, 2009

East End OBG Shop Drawing meeting with management and ABF, 10:30am to 12:30pm.

Gary Pursell
Resident Engineer, SAS Bridge

Category 45.01

REC'D *09 JUN-05 #009803