STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

Job Stamp
04-0120F4
SFOBB SAS

Const. Calendar Day No. 900
Project Work Day No. 1110
Date 06/02/2009

Shift Hours Start 7:00 Stop 3:30 PM

Inspector Shift 7:00 AM to 3:30 PM

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	HOURS - ITEM NO. #38 Str. Concrete, Bridge	# 48 Bar Reinforcement Steel	#34 Pre-stress CIP Conc. at W2							IDLE OR DOWN	REMARKS Name	Contractor
1	1	Gen. Foreman	8										Terry Cronk	ABF
2	1	Laborer	8										Jose Molina	ABF
3	1	Laborer	8										Rigiberto Campos	ABF
4	1	Pile Driver J/M	8										Audre Hudson	ABF
5	1	Pile Driver/Welder	8										Henry Wheat	ABF
6	1	Elevator Operator	8										Howard Schroyer	ABF
7	1	Pile Driver Foreman	8										Nigel Lohse	ABF
8	1	Pile Driver	8										Andrew Adams	ABF
9	1	Pile Driver	8										Kurt Chaisson	ABF
10	1	Pile Driver	8										Jesse Johnasen	ABF
11	1	Crane Operator	8										Dale Thomas	ABF
12	1	Operator Apprentice/oiler	8										Ross Scott	ABF
13	1	2nd Crane Operator	8										Ben Scott	ABF
14	1	Pile Driver										8	Abasi Delley	ABF sick
15	1	Pile Driver	8										George Mcneil	ABF
16	1	Pile Driver	8										Richie Yambo	ABF
17	1	Labor	8										Pedro Garod 253	ABF
18	1	Labor	8										Danny Schwaltz 221	ABF
19	1	Labor	8										Igndcic Garcia 251	ABF
20	1	2nd Operator Apprentice	8										Byson Courtresos	ABF
	1	Crane LR 1300	8											ABF
	1	Crane Bragg 90 ton capacity	8											ABF
	1	1st Man Lift S-125	8											Working under the deck
	1	2nd Man Lift S-125	8											Working under the deck
	1	Lincoln Vantage Welding M/C 768-50-4005										8		ABF top
	1	Lincoln Vantage Welding M/C 768-50-4009										8		ABF at ground
	1	MQ Power Generator 220	8											ABF Main power

060209

REC'D '09 JUN-19 #009989

	1	MQ Power Generator 400	8											ABF Main power top
	1	Ingersoll Rand Air compressor 20-2183	8											ABF central
	1	Forklift Hertz Rental 544D-10	8											ABF
	1	Pickup	8											ABF
	1	Elevator	8											ABF

Weather: Partly cloudy/Sunny morning, 52 F low 70 F high. Med. winds.

Description of Operation:

ABF continues working on post pour works.

ABF is working on clean up at ground.
ABF is started using only 2 dumpsters to collect the trash from formwork removal.
ABF continues cleaning the concrete surface exposed under the formwork at Hinge K, at all the blockouts and elsewhere.

ABF continues cleanup job after removing formwork beams & posts in the VOID area.

ABF is using scaffolding on all sides.

ABF continues installing the falseowrok removal jacks on top of the Falsework beams from Bigge.
ABF has supported the falsework beams from the enw jacks at the south end.
ABF is fabricating and installing the additional falsework beams.

ABF continues working on Falsework removal work under the deck.
ABF cut and removed the upper half of two more southern most columns as well as the lower half of south east column.
ABF continues to remove bracings for the remaining south columns.

ABF continues to form for the slab for the E-Line Tiedowns.

Additional Work at or outside of the W2 Site:

- CC Myers continues to work on foundations near W3.
- CC Myers has erected few Towers for the South Side Detour. They continue to erect additional towers.
- ABF continues to erect truss from Temporary Tower C to Tower Temporary Tower D at T1 and beyond.
- Gil is on vacation this week.

Lalit Mathur, P.E. Trans Engineer (D)/Asst. Struct. Rep