NBV

STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 880
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 1090
Form HC-10A (Rev. 6/80)	04-0120F4	Date	**05/11/2009**

Inspectors Hours	Start	0630	Stop	1700
Shift Hours	Start	0630	Stop	1700

ASSISTANT RESIDENT ENGINEER'S

THANH V LE

CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	HOURS - ITEM NO. Regular	OT								IDLE OR DOWN	REMARKS Name	Contractor
		Foreman	0	0									Terry Murray	Traylor Dutra
		Pile driver Journeyman	8	2									Gilbert Moya	Traylor Dutra
		Pile driver Journeyman	0	0									Price Adam	Traylor Dutra
		Operator	8	2									Joseph Boracci	Traylor Dutra
		Pile driver Journeyman	0	0									Ventura Ochoa	Traylor Dutra
		Pile driver Journeyman	0	0									Robert Utley	Traylor Dutra
		Pile driver Journeyman	0	0									Travis Logsdon	Traylor Dutra
		Operator	8	2									Kurt Dillard	Traylor Dutra
		Pile driver Apprentice	0	0									Richard Hiebert J.	Traylor Dutra
		Pile driver Journeyman	0	0									Todd Labar	Traylor Dutra
		Pile driver Journeyman	0	0									Richard Hiebert	Traylor Dutra
		Pile driver Journeyman	8	2									Lee Tacker	Traylor Dutra
		Pile driver Journeyman	8	2									Danny Vega	Traylor Dutra
		Pile driver Journeyman	8	2									Stephen Mc Grew	Traylor Dutra
		Pile driver Journeyman	8	2									Jake Lavash	Traylor Dutra
		Pile driver Journeyman	8	2									Gary Lewis	Traylor Dutra
		Operator	8	2									Bud Germany	Traylor Dutra
		Operator	0	0									Steve Gordon	Traylor Dutra
		CWI	8	2									Andrew Erthum	CWI
		CWI	8	2									Michael Johnson	Smith Emery
DB-5		Derrick Barge crane	8											
Big Digger		Marine barge	8											
		Delmag 100	8											
		APE 600 - Vibrator										IDLE		
217		Marine barge	8											
L437	1	Multiquip Generator	8											
L472	1	Power Generation Cummine	8											
L478	1	Multiquip Generator										IDLE		

REC'D '09 JUN-22 #010016

L270	1	Sullivan-Palatek Air Compressor	8											
	2	Red-D-Arc DC600 Welding Machines	8											
P242	1	Manlift	0									IDLE		
L624	1	Light Station										IDLE		
L625	1	Light Station										IDLE		
L626	1	Light Station										IDLE		
L629	1	Light Station										IDLE		

Weather: Partly Cloudy Hi 67 °F, Lo 46 °F.

Description of Operation:

1. **Temporary Tower G North: Splicing and driving piles.**

Activities:

1. Office work:
   - Review plans, special provisions, RFI and ABF submittals for TTG.

2. Field work:
   - DB5 crew was present at TTG North to continue splicing operation.First, two welders of the crew continued splice welding on pile G104 and finished the pile around noon.Second, the crew spliced new pile G103 and finished the pile in the afternoon.Third, the crew installed working platforms and grinded top of piles G118 and G121 (42" dia. piles).
   - Andrew Erthum from CWI and Michael Johnson from Smith Emery were present for QA/QC welding inspection.
   - Phil Thorson and Sean Hanser from SRS consultant were present for mammal monitoring.
   - Manuel Reys from KCB was present for driving piles monitoring and blowcount.
   - Jerrick Mc Danniel was present for Acoustical Water Testing.

3. Conversation and discussion:
   The pile driving operation schedule today was postponed until morning next day due to the oil leak from DB5 crane engine, the crew had to clean up the oil spill and there was not enough time for driving piles.**There was no oil to spill into the Bay in this incident.**

4. Overtime reason:
   Worked two hours overtime for construction observation because contractor worked overtime.



Sealed welding backing bars

QC – fit up inspection

Collecting oil spill

Cleaning up oil spill

Thanh V Le _____ Trans Engineer (D)/Asst. Struct. Rep