STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 883
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 1093
Form HC-10A (Rev. 6/80)	04-0120F4	Date	**05/14/2009**

Inspectors Hours	Start	0630	Stop	1700
Shift Hours	Start	0630	Stop	1700

ASSISTANT RESIDENT ENGINEER'S

THANH V LE

CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	HOURS - ITEM NO. Regular	OT								IDLE OR DOWN	REMARKS Name	Contractor
		Foreman	8	2									Terry Murray	Traylor Dutra
		Pile driver Journeyman	8	2									Gilbert Moya	Traylor Dutra
		Pile driver Journeyman	8	2									Price Adam	Traylor Dutra
		Operator	8	2									Joseph Boracci	Traylor Dutra
		Pile driver Journeyman	8	2									Ventura Ochoa	Traylor Dutra
		Pile driver Journeyman	8	2									Robert Utley	Traylor Dutra
		Pile driver Journeyman	8	2									Travis Logsdon	Traylor Dutra
		Operator	8	2									Kurt Dillard	Traylor Dutra
		Pile driver Apprentice	8	2									Richard Hiebert J.	Traylor Dutra
		Pile driver Journeyman	8	2									Todd Labar	Traylor Dutra
		Pile driver Journeyman	8	2									Richard Hiebert	Traylor Dutra
		Pile driver Journeyman	8	2									Lee Tacker	Traylor Dutra
		Pile driver Journeyman	8	2									Danny Vega	Traylor Dutra
		Pile driver Journeyman	8	2									Stephen Mc Grew	Traylor Dutra
		Pile driver Journeyman	8	2									Jake Lavash	Traylor Dutra
		Pile driver Journeyman	8	2									Gary Lewis	Traylor Dutra
		Operator	8	2									Bud Germany	Traylor Dutra
		Operator	8	2									Steve Gordon	Traylor Dutra
		CWI	8	2									Andrew Erthum	CWI
		CWI	8	2									Michael Johnson	Smith Emery
DB-5		Derrick Barge crane	8											
Big Digger		Marine barge	8											
		Delmag 100	8											
		APE 600 - Vibrator										IDLE		
217		Marine barge	8											
L437	1	Multiquip Generator	8											
L472	1	Power Generation Cummine	8											
L478	1	Multiquip Generator										IDLE		

REC'D *09 JUN-22 #010019

L270	1	Sullivan-Palatek Air Compressor	8											
	2	Red-D-Arc DC600 Welding Machines	8											
P242	1	Manlift	0									IDLE		
L624	1	Light Station										IDLE		
L625	1	Light Station										IDLE		
L626	1	Light Station										IDLE		
L629	1	Light Station										IDLE		

Weather: Partly Cloudy Hi 67 °F, Lo 46 °F.

Description of Operation:

1. Temporary Tower G North: Splicing 42" dia. piles.

Activities:

1. Office work:
   - Review plans, special provisions, RFI and ABF submittals for TTG.

2. Field work:
   - DB5 crew was present at TTG North to continue pile splicing and connection plate welding operation:
     * The crew spliced two new piles:G119-100% completion and UT,G120 - 100% completion and 100% UT by Andrew Erthum.
     * Continued and completed 100% and UT on pile G122.
     * Continued welding connection plates an piles: 2 plates @G101, 2 plates @ G102, 3 plates @ 103, and completed @ G109.

   - Andrew Erthum from CWI and Michael Johnson from Smith Emery were present for QA/QC welding inspection.

3. Conversation and discussion:

4. Overtime reason:

Worked two and half hours overtime for construction observation because contractor worked overtime reason:

Fresh head pile top

QC MT root pass



Ready for pile splicing

Cover open piles for saftety purposes

Thanh V Le _____ Trans Engineer (D)/Asst. Struct. Rep