STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 888
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 1098
Form HC-10A (Rev. 6/80)	04-0120F4	Date	**5/19/2009**

Weather: Clear and cool (AM)
Clear and mild (PM)

Inspectors Hours	Start	0630	Stop	1700
Shift Hours	Start	0630	Stop	1700

ASSISTANT STRUCTURE REP.
JASON WILCOX

CONTRACTOR – TRAYLOR DUTRA JV

HOURS - ITEM NO. 8

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor) Traylor Dutra	REGULAR	OVERTIME	DOUBLE TIME	NIGHT PAY						IDLE OR DOWN	REMARKS Name	Contractor

Description of Operation:
Erect Temporary Towers: TTGN Pile Connection Plate Welding and DE to FE Truss Assembly

FIELD WORK:

TTGN Pile Connection Plate Welding:

Plate welding continues throughout the day here. They are about half way complete and should finish by tomorrow. Thanh Le will have the detailed diary for this operation.

Truss Assembly and Erection:

Assembly of the trusses continues here as well. Massoud Modanlou is observing these operations and will have the detailed diary for them.

OFFICE WORK:

- Diaries
- Reviewed plans and specs
- Reviewed Submittals and RFI's for Temp Works
- Worked on Estimate #37

REC'D '09 JUN-22 #010022

Pay Estimate #37 took most of the day in the office. There continues tob ediscrepencies between what Brandon Yee and I come up with. They have been resolved thoguh and the estimate should be completed by tomorrow morning.

CONVERSATIONS:

OVERTIME: No overtime today.

Inspector:

Jason Wilcox _____ Transportation Engineer (D)/Asst. Structure Rep.