X|Km

STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 783
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 993
Form HC-10A (Rev. 6/80)	04-0120F4	Date	**02/03/09**

Inspectors Hours	Start	0630	Stop	1500
Shift Hours	Start	0630	Stop	1500

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor) Regional Steel	HOURS - ITEM NO. Item 48 – Bar Reinforcing Steel (Bridge)									IDLE OR DOWN	REMARKS Name	Contractor
1	1	General Foreman	8										Bognaes, Bob	RSC
2	1	Foreman	0										Greenlee, Tim	RSC
3	1	Ironworker	0										Pelayo, Jose	RSC
4	1	Ironworker	0										Reyes, Danial	RSC
5	1	Ironworker	8										Quiroz, Victor	RSC
6	1	Ironworker	0										Quiroz, Fermin	RSC
7	1	Ironworker	8										Ortiz, Lucino	RSC
8	1	Ironworker	0										Hurtado, Armando	RSC
9	1	Ironworker	0										Reyes, Franco	RSC
10	1	Ironworker	0										Rasmussen, John	RSC
11	1	Ironworker	8										Gutierrez, Rodolfo	RSC
12	1	Ironworker	8										Marquez, Rodrigo	RSC

Weather: Sunny, clear, cool, Hi 60 F Lo 42 F.

Description of Operation:

ABF

- See L. Mathur and M. Bruce diary for labor, equipment and remarks.

Daily for Regional Steel

North Side W2:

- RSC started torque L1 transverse rebars.
- RSC installing PT grillage.
- RSC is trimming ends of #43 transverse rebar to provide proper clearance at cable tie down block-out.

NOTES:

P.Gagnier

REC'D '09 JUN-23 #010031

- T. Greenlee torqued #43 transverse rebar using torque wrench 2008/149470. M. Bruce witness Greenlee torque 27 coupler and I witnessed Greenlee torque 20 couplers. The torqued and accepted couplers were identified with spray paint.

Office

- Wrote diaries.
- Misc job related office tasks.
- Review & responded to email.

Inspector:

Pamela Gagnier _____ Trans Engineer (C)/Asst. Struct. Rep