akm

STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 786
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 996
Form HC-10A (Rev. 6/80)	04-0120F4	Date	**02/06/09**

Inspectors Hours	Start	0630	Stop	1500
Shift Hours	Start	0630	Stop	1500

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor) Regional Steel	HOURS - ITEM NO. Item 48 – Bar Reinforcing Steel (Bridge)									IDLE OR DOWN	REMARKS Name	Contractor
1	1	General Foreman	0										Bognaes, Bob	RSC
2	1	Foreman	0										Greenlee, Tim	RSC
3	1	Ironworker	0										Pelayo, Jose	RSC
4	1	Ironworker	0										Reyes, Danial	RSC
5	1	Ironworker	0										Quiroz, Victor	RSC
6	1	Ironworker	0										Quiroz, Fermin	RSC
7	1	Ironworker	0										Ortiz, Lucino	RSC
8	1	Ironworker	0										Hurtado, Armando	RSC
9	1	Ironworker	0										Rodriguez, Ernesto	RSC
10	1	Ironworker	0										Rasmussen, John	RSC
11	1	Ironworker	0										Gutierrez, Rodolfo	RSC
12	1	Ironworker	0										Marquez, Rodrigo	RSC

Weather: Cloudy, rain, windy, Hi 60 F Lo 42 F.

Description of Operation:

ABF

- See L. Mathur and M. Bruce diary for labor, equipment and remarks.

Daily for Regional Steel

- RSC off site due to rain.

NOTES:

-

Office

P.Gagnier

REC'D '09 JUN-23 #010034

- Wrote diaries.
- Misc job related office tasks.
- Review & responded to email.

Inspector:

Pamela Gagnier _____ Trans Engineer (C)/Asst. Struct. Rep