STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 803
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 1013
Form HC-10A (Rev. 6/80)	04-0120F4	Date	**02/23/09**

Inspectors Hours	Start	0630	Stop	1500
Shift Hours	Start	0630	Stop	1500

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:			HOURS - ITEM NO.										
Equ ip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	Item 48 – Bar Reinforcing Steel (Bridge)									IDLE OR DOWN	REMARKS
		Regional Steel											Name Contractor

Weather: Sunny, mild, Hi 60 F Lo 42 F.

Description of Operation:

ABF

- See M. Bruce diary for labor, equipment and remarks.

Daily for Regional Steel

- Off site until closure joint rebar installation.

NOTES:

- No field work today – delivered pour 6 north concrete cylinders to Sacramento Trans Lab.

Office

- Wrote diaries.
- Misc job related office tasks.
- Review & responded to email.

Inspector:

Pamela Gagnier Trans Engineer (C)/Asst. Struct. Rep

REC'D '09 JUN-23 #010045