STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 824 to 828
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 1034 to 1038
Form HC-10A (Rev. 6/80)	04-0120F4	Date	**03/16/09 to 03/20/09**

Inspectors Hours	Start	0630	Stop	1500
Shift Hours	Start	0630	Stop	1500

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:			HOURS - ITEM NO.										
Equ ip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	Item 48 – Bar Reinforcing Steel (Bridge)									IDLE OR DOWN	REMARKS
		Regional Steel											Name Contractor

Description of Operation:

ABF

- See L. Mathur & M. Bruce diary for labor, equipment and remarks.

Daily for Regional Steel

- Off site until closure joint rebar installation.

Office

3/16/09
- Processed incoming concrete data.
- Processed concrete pour records for E2 concrete pour.
- Transported E2 concrete cylinders to Sacramento Lab.
- Reviewed & responded to email.

3/17/09
- Misc job related office tasks.
- Review & responded to email.
- Attended Polyester Overlay training in Concord.

3/18/09
- Wrote diaries.
- Misc job related office tasks.
- Continued to reviewed diaries to count couplers incorporated into W2 in the B1 to B4 layer.

 REC'D '09 JUN-23 #010049

- Review & responded to email.

3/19/09

- Wrote diaries.
- Misc job related office tasks.
- Continued to reviewed diaries to count couplers incorporated into W2 in the B1 to B4 layer.
- Review & responded to email.

3/20/09

- 8 FL

Inspector:

Pamela Gagnier _____ Trans Engineer (C)/Asst. Struct. Rep