STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

Job Stamp
04-0120F4
SFOBB SAS

Const. Calendar Day No. 845
Project Work Day No.
Date 04/6/2009

Shift Hours Start 7:00 Stop 3:30 PM
Inspector Shift 7 AM to 3:30 PM

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR – VALENTINE CORPORATION

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	HOURS - ITEM NO. CCO 96 Field Site Work									IDLE OR DOWN	REMARKS Name	Contractor
1	1	Foreman	8										Mike Kolosey	Valentine
2	1	Carpenter	8										Jim Maurer	Valentine
3	1	Operator	8										Jim Noone	Valentine
4														
5														
6														
7														
8														
9														
10														
11														
12														
	1	CAT 416E Backhoe										8		Valentine
	1	Homelite 3600 W Generator	8											Valentine
	1	10-wheel dump and transport trailer	8											Valentine
	2	Ford F250 Pickup	8											Valentine
	1	27T Truck Mounted Crane	2									6		Valentine

Weather: Sunny clear morning, cold morning 50 F low 70 F high.

Description of Operation:

Valentine stripped forms in the abutment footings and formed the back walls at both abutments. Placed about 2 cubic yards of concrete in the abutment back walls. Central Concrete mix 140P15P1 was used. Four (4) W21 x 132 x 40' steel beams were delivered to the site. Timber for the decking, curb and sleeper was also delivered to the site.

Jeff Ocampo Assistant Structure Representative

 REC'D '09 JUN 25 #010171