STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 911
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 1121
Form HC-10A (Rev. 6/80)	04-0120F4	Date	**6/11/2009**

Weather: Overcast and cool (AM)
Overcast (PM)

Inspectors Hours	Start	0700	Stop	1530
Shift Hours	Start	0700	Stop	1530

ASSISTANT STRUCTURE REP.
JASON WILCOX

CONTRACTOR – American Bridge - Fluor JV

HOURS - ITEM NO. 8

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	REGULAR	OVERTIME	DOUBLE TIME	NIGHT PAY						IDLE OR DOWN	REMARKS Name	REMARKS Contractor
		Traylor Dutra												

Description of Operation:
Erect Temporary Truss and Towers: Bolting Truss B.5 to D W-Line, Bolting E-Line Truss, Installing Towers at TTGS

FIELD WORK:

Masoud Modanlou and Thanh Le are observing the field work at the trusses and tower erection respectively. They will have the detailed diaries for the day.

OFFICE WORK:

- Diaries
- Update Temp Tower Foundation folders
- Update Temp Tower drawings folder
- Reviewed Submittals and RFI's for Temp Works
- Pay Estimate #38

OVERTIME: No overtime today.

Inspector:

Jason Wilcox _____ Transportation Engineer (D)/Asst. Structure Rep.

REC'D '09 JUL-06 #010412