dkm

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

Job Stamp	
04-0120F4	
SFOBB SAS	

Const. Calendar: 938
Project Work Day No.: 1148

Date	07/08/2009			
Inspectors Hours	Start	08:30	Stop	11:40
Shift Hours		07:00		15:30

ASSISTANT RESIDENT ENGINEER'S **CONTRACTOR – ABFJV**

Weather: Sunny, mild to warm temperatures, and slight breeze from the west, with an atmospheric pressure reading of 29.98" of Hg – Hi 78°F Low 54°F (per weather.com forecast)

Description of Operations @ W2 Cap Beam:

ABF

- See Lalit's diary for details on the operations, equipment, and labor.

Surveying work:

- Shot the layout marks set by ABF surveyors for the anchor bolt patterns of temporary tower "H" columns bearing on the E2 footing. The remaining anchor rod pattern shot was along the "W" line in the SW (4 anchor rods and CL of pattern) corner.

Office work:

- Continued to calculate coordinates associated with the anchor bolts for temporary tower "H" foundation on the E2 footing.
- Compiled results of the temporary tower foundation "H" anchor bolts into a summary sheet and reviewed it with Gil.
- Wrote todays diary.

Inspector:

Matt Bruce Matt Bruce Transportation Engineer (D)

REC'D '09 JUL-23 #010662