STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A (Rev. 6/80)

Job Stamp
04-0120F4
SFOBB SAS

Const. Calendar Day No. 967
Project Work Day No. 1177
Date Thursday 8/6/2009
Shift Hours Start _____ Stop _____

ASSISTANT RESIDENT ENGINEER'S **CONTRACTOR – ABFJV**

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	HOURS - ITEM NO.									IDLE OR DOWN	REMARKS Name	REMARKS Contractor

Contractor poured vertical tie down slabs @ Pier W2

- **Mix No. 1441508; 6.8 M3; 6.25" slump.**
- **Order No. 3052; Cemex truck 35968 arrived at 08:51**
- **4 [Caltrans] cylinders; 8700# @ 6 days**
- **ABF cylinders by Robert Taylor, Smith Emory**

ABF lowered 3 crossbeam supports for the platform at Pier W2

David Bradd, Assistant Resident Engineer

REC'D H31 SEP-29 #011006