STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

Job Stamp
04-0120F4
SFOBB SAS

Const. Calendar Day No 992
Project Work Day No. 1202
Date 08/31/2009

Shift Hours Start 6:30 Stop 3:30
Inspector Shift 7:00 AM to 3:30 PM

**ASSISTANT STRUCTURAL REPRESENTATIVE.**

## CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

| Equip. # | NO. MEN | DESCRIPTION (Of Equipment or Labor) 1 | HOURS - ITEM NO. Regular | Over Time | | Surveying | | | | | | IDLE OR DOWN | REMARKS Name | Contractor |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | **Temp tower and trusses** | | | | | | | | | | | | |
| | | Iron Worker Foreman | 8 | | | | | | | | | | Ed Meyer | ABF/ JV |
| | | Iron Worker App. | 8 | | | | | | | | | | Matthew Cochran | ABF/ JV |
| | | Iron Worker Jrny | 8 | | | | | | | | | | Stanley Dalie | ABF/ JV |
| | | Iron Worker Jrny | 8 | | | | | | | | | | Jerry Kubala | ABF/ JV |
| | | Iron Worker Jrny | 8 | | | | | | | | | | Kevin Ratcliffe | ABF/ JV |
| | | Iron Worker App. | 8 | | | | | | | | | | Chris Biskner | ABF/ JV |
| | | Iron Worker Foreman | | | | | | | | | | | Carlos Valverde | ABF/ JV |
| | | Iron Worker Jrny | | | | | | | | | | | Steven Batiste | ABF/ JV |
| | | Iron Worker App. | | | | | | | | | | | Jose Morales | ABF/ JV |
| | | Iron Worker Jrny | | | | | | | | | | | James Wilkerson | ABF/ JV |
| | | Iron Worker Jrny | | | | | | | | | | | Josue Galvan | ABF/ JV |
| | | Iron Worker Jrny | | | | | | | | | | | Gabriel Rios | ABF/ JV |
| | | Iron Worker Foreman | 8 | | | | | | | | | | James Sturgeon | ABF/ JV |
| | | Iron Worker | 8 | | | | | | | | | | Troy Christianson | ABF/ JV |
| | | Iron Worker | 8 | | | | | | | | | | Matt Chamberlain | ABF/ JV |
| | | Iron Worker App. Mechanic | 8 | | | | | | | | | | Ronald Dameral | ABF/ JV |
| | | Iron Worker App. | 8 | | | | | | | | | | Paul Good | ABF/ JV |
| | | | 8 | | | | | | | | | | Eduardo Jimenez | |
| | | Iron Worker Jrny | 8 | | | | | | | | | | Serina Lafleur | ABF/ JV |
| | | Iron Worker Jrny | 8 | | | | | | | | | | Casey Lux | ABF/ JV |
| | | Iron Worker Jrny | 8 | | | | | | | | | | Mike Maday | ABF/ JV |
| | | Iron Worker Jrny | 8 | | | | | | | | | | Barry Rothman | ABF/ JV |
| | | Iron Worker Jrny | 8 | | | | | | | | | | Jaime Baragan | ABF/ JV |
| | | Iron Worker Foreman | 8 | | | | | | | | | | David Lucero | ABF/ JV |
| | | Iron Worker Jrny | 8 | | | | | | | | | | Matt Holt | ABF/ JV |
| | | Iron Worker Jrny | 8 | | | | | | | | | | James Laahs | ABF/ JV |
| | | Iron Worker Jrny | 8 | | | | | | | | | | Aaron Kent | ABF/ JV |
| | | Iron Worker Jrny | 8 | | | | | | | | | | Jose Meza Amaya | ABF/ JV |
| | | Iron Worker Jrny | 8 | | | | | | | | | | Obra Paulk | ABF/ JV |
| | | Crane Operator | 8 | | | | | | | | | | Rodney Anderson | ABF/ JV |

RECEIVED OCT OC #011002

| | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | Crane Operator | 8 | | | | | | | | | | Ernie Hamilton | ABF/ JV |
| | | Crane Operator | 8 | | | | | | | | | | Mike Klein | ABF/ JV |
| | | Oiler | 8 | | | | | | | | | | Daniel Martinez | ABF/ JV |
| | | Oiler | 8 | | | | | | | | | | Chris Rayne | ABF/ JV |
| | | Deck Eng. | 8 | | | | | | | | | | Theo Rohr | ABF/ JV |
| | | Deck Eng. | 8 | | | | | | | | | | Dick Shafer | ABF/ JV |
| | | Iron worker Foreman | 8 | | | | | | | | | | Frank Brajkovich | ABF/ JV |
| | | Iron worker Jrny | 8 | | | | | | | | | | R. Clayborn | ABF/ JV |
| | | Iron worker Jrny | 8 | | | | | | | | | | D. Bazewicz | ABF/ JV |
| | | Iron worker Jrny | 8 | | | | | | | | | | Rory Hogan | ABF/ JV |
| | | Iron worker Jrny | 8 | | | | | | | | | | Al McDaniel | ABF/ JV |
| | | Iron worker Jrny | 8 | | | | | | | | | | Salvador Sandoval | ABF/ JV |
| | | Iron worker App. | 8 | | | | | | | | | | Jeremy Dolman | ABF/ JV |
| | | | | | | | | | | | | | | |
| 240ft boom | 1 | RInger barge I | | | | | | | | | | | | ABF/ JV |
| 260ft boom | 1 | Ringer barge II | | | | | | | | | | | | ABF/ JV |
| 481 93 5006 481 40 7013 | 2 | Man lift | | | | | | | | | | | | ABF/ JV |
| | 2 | Welding machine | | | | | | | | | | | | ABF/ JV |
| 58084 | 1 | RT 160 crane | | | | | | | | | | | | ABF/ JV |
| 6- 18-4293, 4217 | 2 | IR Compressor | | | | | | | | | | | | ABF/ JV |
| 549 07 5006 | 1 | Generator | | | | | | | | | | | | ABF/ JV |
| 412 10 7101 417 40 5029 | 1 | Forklift | | | | | | | | | | | | ABF/ JV |
| Wetar I, II, XII | 3 | Barge | | | | | | | | | | | | ABF/ JV |
| KRS 180-8, 318 | 2 | Barge | | | | | | | | | | | | ABF/ JV |
| TEC 35, 36, 27 | 3 | Barge | | | | | | | | | | | | ABF/ JV |
| YC -1333 | 1 | Barge | | | | | | | | | | | | ABF/ JV |
| OC 260, 261, 262, 265 | 4 | Barge | | | | | | | | | | | | ABF/ JV |

**Weather:** Sunny, 67 F

**Description of Operation:**

.**Trusses**





1. Drilling holes in connection plates connecting tower G with truss segment #11 at W line continued today.
2. Bolting, snug tightening and torquing of bolts on connection plates connecting truss with tower G.
3. Bolting, snug tightening of bolts on gusset plates at lower chords, diagonal members and upper chords of truss in field splice 13. W line in progress.
4. Installing new connection plates for upper chord cross beam WD at PP-E40 in E line truss, this cross beam's holes were not aligned with the original connection plate's pre-drilled holes.
5. Running steel cables along the truss segment 5 and 6 upper and lower chords for safety line.
6. Modification on pushing sled-locking pins.
7. Winding steel cable around winch drum of the pushing sled.
8. Jacking and setting shim for leveling pedestal hats at W line truss is in progress.
9. Lowering crossing walkway by cutting the connecting angle iron and re-welding them.
10. Coring into concrete in south east of E2 west footing for installation of tower H anchor bolts started today. The core size holes are about 90 mm in diameter and about 3400mm deep.

**Miscellaneous**

**Additional Work on/off site:**



1. Sorting bolts to be used for splicing truss sections.
2. Loading OBG cradle L4W to barge at berth 7.
3. Welding angle iron and steel beam on top of OBG cradle L 4 E at berth 7..
4. Miscellaneous works.

**Inspector:**

Masoud Modanlou _____ Trans Engineer (C)/Asst. Struct. Rep