STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

Job Stamp
04-0120F4
SFOBB SAS

Const. Calendar Day No. 999
Project Work Day No. 1209
Date **09/08/2009**

Shift Hours Start 7:00 Stop 3:30 PM
Inspector Shift 7:00 AM to 3:30 PM

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	HOURS - ITEM NO. #38 Str. Concrete, Bridge	# 48 Bar Reinforcement Steel	#34 Pre-stress CIP Conc. at W2	CCO for VOIDS Removal		CCO for hand rails for Labor Day				IDLE OR DOWN	REMARKS Name	Contractor
1	1	Gen. Foreman	3					5					Terry Cronk	ABF
2	1	Laborer	3					5					Rigiberto Campos	ABF
3	1	Pile Driver/Welder	8										Henry Wheat	ABF
4	1	Elevator Operator	8										Howard Schroyer	ABF
5	1	Pile Driver Foreman	8			3							Nigel Lohse	ABF late
6	1	Pile Driver				3		5					Kurt Chaisson	ABF
7	1	Pile Driver										8	Jesse Johnasen	ABF off
8	1	Operator Apprentice/oiler	7			1							Ross Scott	ABF
9	1	2nd Crane Operator										8	Ben Scott	ABF Pier 7 ?
10	1	Pile Driver				3		5					Richie Yambo	ABF
11	1	Pile Driver										8	Jeff Scott	ABF Pier 7 ?
12	1	Pile Driver/Welder	8										Harry Wheat	ABF
13	1	Pile Driver				3		5					Jamal Whitney	ABF
14	1	Pile Driver						8					Danny Schwartz	ABF
15	1	OEP	7			1							Joe Shawn	ABF
	1	Crane LR 1300	7			1							Help Temporary Towers also	ABF
	1	2nd crane Bigge										8		ABF
	1	1st Man Lift S-125	8											ABF
	1	2nd Man Lift S-125										8		ABF
	1	Lincoln Vantage Welding M/C 768-50-4005										8		ABF
	1	Lincoln Vantage Welding M/C 768-50-4009										8		ABF at ground
	1	MQ Power Generator 220	8											ABF Main power
	1	Ingersoll Rand Air compressor 20-2183	8											ABF central
	1	Forklift Hertz Rental 544D-10	7			1								ABF
	1	Pickup	8											ABF
	1	Elevator	8											ABF

RECD 31 OCT-15 #011193
090809

Weather: Clear morning, 58 F low 70 high. Medium winds.

Description of Operation:

THE Bay Bridge was opened this morning at 7 AM.
ABF is working on clean up at ground and at the deck level.
ABF is using 2 dumpsters to collect the trash from formwork removal.

ABF did worked a few hours only after lunch on False work removal in the VOID area.
ABF was helping for grout for SDI.

ABF's crew was working on dismantelling the new hand rails installed for the labor day weekend. This work is on a separate CCO 96 per Darryl.

Additional Work at or outside of the W2 Site:

•

Lalit Mathur, P.E. Trans Engineer (D)/Asst. Struct. Rep

FOREMAN'S DAILY TIME SHEET

DATE: 9-8-09

FOREMAN: NIGEL LOHSE JOB NO.: 660110

First Work Period Times		Operations Cease	Second Work Period Times	
Start: 7:00	Finish: 12:00		Start: 12:40	Finish: 3:30

American Bridge / FLUOR
A JOINT VENTUR

WEATHER: Clear

M (T) W TH F SA S

	NAME	CLASSIFICATION		WORK DESCRIPTION	Clean up Fence	J.S. Strip	Vert. P.T. forms	Super Vision	False work Gusset Welding			
				COST CODE →	~~[illegible]~~	8124	0313100	0312380	0312380			
				TOTAL HOURS ↓	8096							
1	CRONK, TERRY	PDRF	ST	8	5		1	2				
			OT									
2	LOHSE, NIGEL	PDRF	ST	8		3	4	1				
			OT									
	~~ADAMS, A.~~	PDR	ST									
			OT									
3	CHAISSON, K.	PDR	ST	8	5	3						
			OT									
	JOHANSEN, J. Absent	PDR	ST	0								
			OT									
4	WHEAT, HARRY	PDR	ST	8	5				3			
			OT									
5	WHEAT, HENRY	PDR	ST	8	5				3			
			OT									
			ST									
			OT									
	~~DELLEY, ABASI~~	PDRA4	ST									
			OT									
6	WHITNEY, JAMAL	PDRA4	ST	8	5	3						
			OT									
7	YAMBAO, R.S.	PDRA7	ST	8	5	3						
			OT									

see well.

SUPERVISOR'S DAILY REPORT

- Clean up Fenceing from Rollout
- Continue Jacking Saddle Stripping
- Make Forms w/ vent tube for Vertical tendons
- Supervision
- Continue to weld Gussets

BREAKS AND MEALS

Were employees afforded an opportunity for the morning rest period?	(Y) N	If No explain:	
Were employees afforded an opportunity for the scheduled meal period?	(Y) N	If No explain:	
Were employees afforded an opportunity for the afternoon rest period?	(Y) N	If No explain:	

ACCIDENTS & INCIDENTS

EQUIPMENT REPORT

EQUIPMENT NO.	DESCRIPTION	HOURS	ISSUES/REPAIRS
	Liebher		
	Gradall		

Rev 0 (07-07-08)

FOREMAN'S DAILY TIME SHEET

DATE: 9-8-09

FOREMAN: Nigel Lohse JOB NO.: 660110

First Work Period Times		Operations Cease	Second Work Period Times	
Start: 7:00	Finish: 12:00		Start: 12:40	Finish: 3:30

American Bridge / FLUOR. A JOINT VENTURE

WEATHER: Clear

M T W TH F SA S

NAME	CLASSIFICATION		WORK DESCRIPTION	W2 CRANE & EQ OPERS	TEMP ELEV OPERATOR	CONCRETE PREP	Clean up Fence Scope	Concrete Sanding			
			COST CODE →	0311210	0118000	0315220	~~0315190~~	0315190	8124		
			TOTAL HOURS ↓								
8 CAMPOS, R.C.	LBR	ST	8				5	3			
		OT									
		ST									
		OT									
9 Showman, Joe		ST	8	1					1		
		OT									
~~SCOTT, BEN~~	OEJ2	ST									
		OT									
~~THOMAS, DALE~~	OEPD1	ST									
		OT									
10 ROSS, SCOTT	OEA2	ST	8	7					1		
		OT									
11 SCHROYER, H.B.	OEMMH	ST	8		8						
		OT	5		5						
		ST									
		OT									
		ST									
		OT									
~~CONTRERAS, BYRON~~	LBR	ST									
		OT									
12 SCHWARTZ, DANNY	LBRA3	ST	8				5	3			
		OT									

Overtime

SUPERVISOR'S DAILY REPORT

Clean up fence from rollout

BREAKS AND MEALS

Were employees afforded an opportunity for the morning rest period?	(Y) N	If No explain:	
Were employees afforded an opportunity for the scheduled meal period?	(Y) N	If No explain:	
Were employees afforded an opportunity for the afternoon rest period?	(Y) N	If No explain:	

ACCIDENTS & INCIDENTS

EQUIPMENT REPORT

EQUIPMENT NO.	DESCRIPTION	HOURS	ISSUES/REPAIRS

Rev 0 (07-07-08)

SD C