STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A (Rev. 6/80)

Job Stamp
04-0120F4
SFOBB SAS

Const. Calendar Day No. 51
Project Work Day No. 261
Date Thursday 10/29/2009
Shift Hours Start _____ Stop _____

ASSISTANT RESIDENT ENGINEER'S CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	HOURS - ITEM NO.									IDLE OR DOWN	REMARKS Name	REMARKS Contractor

- **Schweiger Davis continues post tensioning of Pier W2 tie down cables. See the diaries of Lalit Mathur and Matt Bruce for time, materials, and equipment.**

David Bradd, Assistant Resident Engineer

REC'D H31 NOV-11 #011433