STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A (Rev. 6/80)

Job Stamp
04-0120F4
SFOBB SAS

Const. Calendar Day No 112
Project Work Day No. 1322
Date 12/29/2009
Shift Hours Start 6:30 Stop 3:30
Inspector Shift 7:00 AM to 3:30 PM

ASSISTANT STRUCTURAL REPRESENTATIVE.

CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor) 1	HOURS - ITEM NO. Regular	Over Time		Surveying					IDLE OR DOWN	REMARKS Name	Contractor
		Temp tower and trusses											
		Iron Worker App.	8								1	Matthew Cochran	ABF/ JV
		Iron Worker Jrny	8								1	Stanley Dalie	ABF/ JV
		Iron Worker Jrny	8								1	Jerry Kubala	ABF/ JV
		Iron Worker Jrny	8								1	Kevin Ratcliffe	ABF/ JV
		Iron Worker App.	8								1	Chris Biskner	ABF/ JV
		Iron Worker App.	8								1	Jose Corona	ABF/ JV
		Iron Worker Foreman	8								1	James Sturgeon	ABF/ JV
		Iron Worker	8								1	Matt Chamberlain	ABF/ JV
		Iron Worker App. Mechanic	8								1	Ronald Dameral	ABF/ JV
		Iron Worker	8								1	Eduardo Jimenez	
		Iron Worker Jrny	8								1	Casey Lux	ABF/ JV
		Iron Worker Jrny	8								1	Mike Maday	ABF/ JV
		Iron Worker Jrny	8								1	Barry Rothman	ABF/ JV
		Iron Worker Jrny	8								1	Jaime Baragan	ABF/ JV
		Iron Worker Jrny	8								1	Matt Holt	ABF/ JV
		Iron Worker Jrny	8								1	Aaron Kent	ABF/ JV
		Iron Worker Jrny	8								1	Obra Paulk	ABF/ JV
		Crane Operator	8									Rodney Anderson	ABF/ JV
		Crane Operator	8									Ernie Hamilton	ABF/ JV
		Crane Operator	8									Mike Klein	ABF/ JV
		Oiler	8									Daniel Martinez	ABF/ JV
		Oiler	8									Chris Rayne	ABF/ JV
		Deck Eng.	8									Theo Rohr	ABF/ JV
		Deck Eng.	8									Dick Shafer	ABF/ JV
		Iron worker Foreman	8								1	Frank Brajkovich	ABF/ JV
		Iron worker Jrny	8								1	D. Bazewicz	ABF/ JV
		Iron worker Jrny	8								1	Rory Hogan	ABF/ JV
		Iron worker Jrny	8								1	John Rosas	ABF/ JV
		Iron worker App	8								1	Bryce Hqwell	ABF/ JV

REC'D H32 FEB-04 #011900

		Iron worker App.	8									1	Jeremy Dolman	ABF/ JV
		Iron worker Jrny	8									1	Earl Rich Clayborn	ABF/ JV
		Iron worker Jrny	8									1	Wayne Wheeler	ABF/ JV
		Iron worker Jrny	8									1	James Zhen	ABF/ JV
240ft boom	1	Ringer barge I												ABF/ JV
260ft boom	1	Ringer barge II												ABF/ JV
481 93 5006 481 40 7013	2	Man lift												ABF/ JV
	2	Welding machine												ABF/ JV
58084	1	RT 160 crane												ABF/ JV
6- 18-4293, 4217	2	IR Compressor												ABF/ JV
549 07 5006	1	Generator												ABF/ JV
412 10 7101 417 40 5029	1	Forklift												ABF/ JV
Wetar I, II, XII	3	Barge												ABF/ JV
KRS 180-8, 318	2	Barge												ABF/ JV
TEC 35, 36, 27	3	Barge												ABF/ JV
YC -1333	1	Barge												ABF/ JV
OC 260, 261, 262, 265	4	Barge												ABF/ JV

Weather: Fog, Sunny 50 F

Description of Operation:

.**Trusses**

1. Drilling holes in connection plates of truss segment 5 for splicing to tower D in W line truss.
2. Bolting, snug tightening and torquing truss segment 5 with truss segment 4, field splice W9.
3. Erection of T1 erection tower.

Miscellaneous

Additional Work on/off site:

1. Sorting bolts to be used for splicing truss sections.
2. Test welding of plates with ribs similar to diagonal section of OBG.
3. Test welding of plates with U ribs on the end of the plates similar to OBG end plates for practice.
4. Miscellaneous works.

Inspector:

Masoud Modanlou _____ Trans Engineer (C)/Asst. Struct. Rep