STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION

RESIDENT ENGINEER'S DAILY REPORT
ASST. REDIDENT ENGINEER'S DAILY REPORT

DC-CEM-4501-CUSTOM

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45 [ ]

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46 [X]

JOB STAMP

04-0120F4
04-SF-80-13.2/13.9
SAS

REPORT NO.: 902 to 906	DATE: 2/27 to 3/2/2012 M T W T F S S (Circle Day)
SHIFT HOUR: START; 08:00 STOP; 16:30	TEMPERATURE: MIN; NA MAX; NA

WEATHER: (NA – See Weakly Statement of Working Days)

Monday:

- Attended SAS Staff meeting.
- Attended SAS Contractor meeting. Discussed SWPPP coordination with Brian Petersen and complimented them on the SAS project great overall SWPPP rating.
- Attended Champions meeting.

Tuesday:

- Attended utility coordination meeting.
- Reviewed Rob Kobal's and METS bike path dewatering plan. Looks good, asked them to finalize and give me a copy.
- Phone conversation with Dragomir to confirm approach to bike path dewatering, he agreed that we do not need approval from others and requested a copy of plan for records.
- Attending meeting held by District Design Staff for new SAS Storage facility. Tasked as point person to identify all Toll Bridge Construction needs and help facilitate Structures Maintenance needs also. Michele and Bill Z. tasked with completing comprehensive list for design group by April 2012.

Wednesday:

- Attended SAS Senior Staff meeting. Tasked with evaluating extended contract time impacts to SWPPP costs.
- YBI Coordination meeting moving to new time and place, Deanna Vilcheck is rescheduling.

Thursday:

- Attended SAS Safety Meeting.
- Discussed METS bike path dewatering plan with Nina and Rob Kobal. Informed them that we can store water in Department Baker tanks located in Burma storage yard before shipping to EBMUD. They agreed and will modify plan accordingly.

Friday:

- Writing daily reports and catching up on email.
- Editing funding memo.

'12 MAR-5 AM 9:29 17878

SIGNATURE (Darryl Schram)	TITLE Senior Construction Engineer, SAS