STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION

RESIDENT ENGINEER'S DAILY REPORT
ASST. RESIDENT ENGINEER'S DAILY REPORT

CEM-4501 (REV. 11/92) CT# 7541-3506-1

☐ RESIDENT ENGINEER'S DAILY REPORT - FILE CAT. 45

☒ ASST. RESIDENT ENGINEER'S DAILY REPORT - FILE CAT. 46

JOB STAMP

04-0120F4
04-SF-80-13.2/13.9
SF/0BB EAST SPANS SEISMIC SAFETY PROJECT (SELF ANCHORED SUSPENSION: TOWER AND SUPERSTRUCTURE).

REPORT NO. SF0BB-SAS-0216	DATE 7th August 07 M (T) W T F S S (Circle Day)
SHIFT HOUR: START 0700 STOP 1600	TEMPERATURE MIN MAX

WEATHER

(1) Review emails + PMIV actions

(2) Review Submittal #207 R1

(3) Review Cable Meeting Minutes + Prepare for Meeting

(4) Attend Team Cable Meeting

(5) Discussion with K. Baltzer Regarding

(a) Cost of C/Band + Cable assembly — $100,000 — No mark-up on cost. C. Band — 60K; Cable strap — 1,500 part — 15,000; Labour for painting etc — 25,000

(B) What was poured @ Goodwin — Kasten had stated ½ C/Band, Mets stated whole C/Band.

(6) Discussion with Mets & Strux Rep regarding QA bolt sampling Criteria.

(7) Discussion with Mets Regarding Re-Tensioning of Galvanized A354BC Bolts for Cable Bands.

SIGNATURE [signature]

TITLE Assistant Structure Representative/~~Leadworker~~

CEM450

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 263-2041 or TDD (916) 263-2044 or write Records and Forms Management, 1120 N Street, Sacramento, CA 95814.

12 MAR 19 PM 3:33 18302